

গণপ্রজাতন্ত্রী বাংলাদেশে সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭
www.bforest.gov.bd

স্মারক নং: ২২.০১.০০০০.০০৯.২৯.১৯০(২).২০২৩ - ১৬২০

তারিখঃ ২৫/৭/২০২৩ খ্রিঃ

বিষয়ঃ টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় ২০২৩-২০২৪ আর্থিক সালের বার্ষিক (APP) ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

সূত্রঃ প্রকল্প দপ্তরের পত্র নং-বন/সুফল/হিসাব সংক্রান্ত/১৪২/২০১৮/২২-০২ -১৩৫১, তারিখঃ ০৬/৭/২০২৩ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন টেকসই বন ও জীবিকা (সুফল) প্রকল্পের অধীনে ২০২৩-২০২৪ আর্থিক সালের বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক প্রণীত মোট ১১২টি ক্রয় প্যাকেজের (পন্যখাতে-৭৭টি, পরামর্শক সেবাখাতে-৩৩টি, কার্যখাতে-১টি, নন-কনসালটিং খাতে-১টি) বার্ষিক ক্রয়-পরিকল্পনা (গণপূর্ত অধিদপ্তরের ২৪ টি কার্য প্যাকেজ ব্যতিত) পিপিএ-২০০৬ এর ধারা ১১(৩) এবং পিপিআর- ২০০৮ এর বিধি-১৬(৭) অনুসারে অনুমোদন এবং একই আইনের ধারা ১১(৪) ও বিধিমালার বিধি-১৬(৯) অনুসারে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্যও অনুরোধ করা হলো।

সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য অনুরোধ করা হলো।

প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প,
বন ভবন, আগারগাঁও, ঢাকা।

(মোঃ আমীর হোসাইন চৌধুরী)

প্রধান বন সংরক্ষক

ফোন-০২-৫৫০০৭১৪২

E-mail: ccf-fd@bforest.gov.bd

অনুলিপিঃ

- ১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। উপ-বন সংরক্ষক, রিমস ইউনিট বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ ২০০৬ এর ধারা ১১(৪) ও পিপিআর-২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্তে অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

Summary of Procurement Plan of Project Management Unit and Cost Centers for FY 2023-24

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
A	Project Management Unit	19	1617.63	1	4.5	33	6184.918	1	10	54	7817.048
	Sub-total (A)	19	1617.63	1	4.5	33	6184.92	1	10	54	7817.05
B	Cost Centers										
1	Chattragram North Forest Division, Chattragram	6	171.7							6	171.7
2	Chattragram South Forest Division, Chattragram	6	126.1							6	126.1
3	Coxs Bazar North Forest Division	4	175.15							4	175.15
4	Coxs Bazar South Forest Division	4	246.32							4	246.32
5	Chattragram Coastal Forest Division	8	64							8	64
6	Dhaka Forest Division, Mohakhali, Dhaka	2	11.85							2	11.85

Samir

[Signature]

**Summary of Procurement Plan of Project Management Unit and Cost
Centers for FY 2023-24**

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services			
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value
7	Mymensingh Forest Division, Mymensingh	3	15.35							3	15.35
8	Tangail Forest Division, Tangail	2	27							2	27
9	Sylhet Forest Division, Sylhet	3	56.05							3	56.05
10	Coastal Forest Division, Noakhali	5	85							5	85
11	Coastal Afforestation Division, Bhola	4	38.52							4	38.52
12	Coastal Afforestation Division, Patuakhali	4	37.25							4	37.25
13	Social Forest Division, Barisal	0	0							0	0
14	Social Forest Division, Rajshahi	3	5.05							3	5.05
15	Social Forest Division, Dinajpur	3	11.25							3	11.25

Sarika

Summary of Procurement Plan of Project Management Unit and Cost Centers for FY 2023-24

SI no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
16	Wildlife and Nature Conservation Circle, Dhaka	0	0							0	0
17	Wildlife Management and Nature Conservation Division, Sylhet(HQ in Moulovi bazar)	0	0							0	0
18	Wildlife Management and Nature Conservation Division, Dhaka	0	0							0	0
19	Wildlife Management & Nature Conservation Division, Hobigonj	0	0							0	0

Samin

[Signature]


**Summary of Procurement Plan of Project Management Unit and Cost
Centers for FY 2023-24**

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
20	Wildlife Management & Nature Conservation Division, Rajshahi	0	0							0	0
21	Wildlife Management & Nature Conservation Division, Sherpur	0	0							0	0
22	Wildlife Management & Nature Conservation Division, Ctg.	0	0							0	0
23	Sheikh kamal Wildlife Centre, Gazipur	0	0							0	0
24	Social Forest Division, Jessore	1	1.1							1	1.1
25	Social Forest Division, Faridpur	0	0							0	0

Samin

Summary of Procurement Plan of Project Management Unit and Cost Centers for FY 2023-24

SI no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
26	Management Planning Division, Chattragram	0	0							0	0
27	Management Plan Division, Dhaka	0	0							0	0
28	Management Plan Division, Khulna	0	0							0	0
29	Forest Academy, Chattogram	0	0							0	0
30	ACCF(G)	0	0							0	0
	Sub-total (B)	58	1071.69	0	0.00	0	0.00	0	0.00	58	1071.69
	Total (A+B)	77	2689.32	1	4.50	33	6184.92	1	10.00	112	8888.74


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207

Approved

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

Government of the People's Republic of Bangladesh
Office of the Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1-1	Supply and Installation of Laptop, Desktop Computer, etc and Related Accessories for Forest Academy and FSTIs	Lot	1	OTM(NCT)	PD	IDA	36	Planned Dates		13-Aug-23	03-Sep-23	24-Sep-23	27-Sep-23	30-Sep-23	28-Oct-23		27-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-3	Supply Fitting and Fixing of Furniture for Vertical Extension of BFD(HQ)	Lot	1	OTM(NCT)	PD	IDA	280	Planned Dates		14-Aug-23	11-Sep-23	02-Oct-23	05-Oct-23	08-Oct-23	05-Nov-23		04-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									
GD-8-1	Supply and Installation of Multimedia Projector/Interactive Flat Panel for Forest Academy, PMU/HQ Auditorium, Wildlife Wing(SKWLC), Planning Commission & BFD	Lot	1	OTM(NCT)	PD	IDA	20.7	Planned Dates		16-Aug-23	06-Sep-23	27-Sep-23	30-Sep-23	03-Oct-23	31-Oct-23		30-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-8-3	Supply of LED Wall display for Auditorium(Hoimonti)	Lot	1	OTM(NCT)	PD	IDA	75	Planned Dates		17-Aug-23	07-Sep-23	28-Sep-23	01-Oct-23	04-Oct-23	01-Nov-23		31-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-8-4	Supply of Video conferencing with sound system(Korobi and PMU)	Lot	1	OTM(NCT)	PD	IDA	15	Planned Dates		20-Aug-23	10-Sep-23	01-Oct-23	04-Oct-23	07-Oct-23	04-Nov-23		03-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-12	Supply of Furniture for Field Implementation Unit(FIU) under SUFAL, BFD	Lot	1	OTM(NCT)	PD	IDA	300	Planned Dates		21-Aug-23	18-Sep-23	09-Oct-23	12-Oct-23	15-Oct-23	12-Nov-23		11-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									

Saminu


✓


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-13-1	Supply of Furniture for field implementation unit including Community Office of VCF/FCV	Lot	1	OTM(NCT)	PD	IDA	170	Planned Dates		22-Aug-23	19-Sep-23	10-Oct-23	13-Oct-23	16-Oct-23	13-Nov-23		12-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									
GD-13-2	Supply of Furniture for FD-HQ(Auditorium) and Meeting Room	Lot	1	OTM(NCT)	PD	IDA	100	Planned Dates		23-Aug-23	20-Sep-23	11-Oct-23	14-Oct-23	17-Oct-23	14-Nov-23		13-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									
GD-15-2-1	Supply of Networking equipment for BFD	Lot	1	OTM(NCT)	PD	IDA	294.06	Planned Dates		24-Aug-23	21-Sep-23	12-Oct-23	15-Oct-23	18-Oct-23	15-Nov-23		14-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									
GD-19-3	Supply and installation of Air Conditioner for BFD & Planning Commission	Lot	1	OTM(NCT)	PD	IDA	65.03	Planned Dates		27-Aug-23	17-Sep-23	08-Oct-23	11-Oct-23	14-Oct-23	11-Nov-23		10-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-27	Furniture for Class room/dormitory-SKWC, Furniture for WCCU and CF, Wildlife	Lot	1	OTM(NCT)	PD	IDA	30	Planned Dates		28-Aug-23	18-Sep-23	09-Oct-23	12-Oct-23	15-Oct-23	12-Nov-23		11-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-37	Supply of Backpack for SSP Survey	Lot	1	OTM(NCT)	PD	IDA	12.9	Planned Dates		29-Aug-23	19-Sep-23	10-Oct-23	13-Oct-23	16-Oct-23	13-Nov-23		12-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-37A	Supply of Materials for SMART Patrolling	Lot	1	OTM(NCT)	PD	IDA	15.1	Planned Dates		30-Aug-23	20-Sep-23	11-Oct-23	14-Oct-23	17-Oct-23	14-Nov-23		13-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-40	Supply of e-Cognition Software for RIMS	Lot	1	OTM(NCT)	PD	IDA	25	Planned Dates		31-Aug-23	21-Sep-23	12-Oct-23	15-Oct-23	18-Oct-23	15-Nov-23		14-Jan-24
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-41	Supply of license software for office use	Lot	1	OTM(NCT)	PD	IDA	25	Planned Dates		13-Aug-23	03-Sep-23	24-Sep-23	27-Sep-23	30-Sep-23	28-Oct-23		27-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									

Samir




Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-42	Supply of Bicycle for New FCV in Dinajpur	Nos	30	OTM(NCT)	PD	IDA	4.5	Planned Dates		14-Aug-23	04-Sep-23	25-Sep-23	28-Sep-23	01-Oct-23	29-Oct-23		28-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
GD-44	Supply of Uniform(Vest, Cap etc) for Community Patrolling Group	Lot	1	OTM(NCT)	PD	IDA	132.84	Planned Dates		16-Aug-23	13-Sep-23	04-Oct-23	07-Oct-23	10-Oct-23	07-Nov-23		06-Mar-24
								Planned Days		0	28	21	3	3	28	83	120
								Actual Dates									
GD-Opex-10	Supply of Consumables under Framework Contract for SUFAL Project	Lot	1	OTM(NCT)-Framework	PD	IDA	13.5	Planned Dates		17-Aug-23	07-Sep-23	28-Sep-23	01-Oct-23	04-Oct-23	01-Nov-23		04-Jan-25
								Planned Days		0	21	21	3	3	28	76	430
								Actual Dates									
GD-Opex-11	Printing & Supply of Wall Calendar and Desk Calendar for the Year 2024	Lot	1	OTM(NCT)	HOPE	IDA	3	Planned Dates		17-Aug-23	07-Sep-23	28-Sep-23	01-Oct-23	04-Oct-23	01-Nov-23		31-Dec-23
								Planned Days		0	21	21	3	3	28	76	60
								Actual Dates									
			19				1617.63										


 06/07/2023
Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207


 06/07/23

Approved


Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.




Government of the People's Republic of Bangladesh
Office of the Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NS-8	Implementation of Project Management Professional (PMP) Course under SUFAL Project, BFD	Lumpsum	1	DPM(NCT)	PD	IDA	10.00	Planned Dates		01-Aug-23	10-Aug-23	17-Aug-23	21-Aug-23	25-Aug-23	01-Sep-23		01-Oct-23
								Planned Days		0	9	7	4	4	7	31	30
								Actual Dates									
			1				10.00										


06/07/2023

Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Jamin
06/07/23

Approved


Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

AM

Government of the People's Republic of Bangladesh
Office of the Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name &	Sustainable Forests and Livelihoods (SUFAL) Project

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-5C-1	Consultant-Accounts & Financial Management	Nos	1	IC (National)	PD	IDA	51.75	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		13-Aug-23	28-Aug-23	25-Sep-23	124	462	
								Planned Days			21	25		35					
								Actual Dates	24-May-23		14-Jun-23	09-Jul-23		07-Aug-23	22-Aug-23	19-Sep-23			
SD-8D-1	Junior Consultant Accounts	Nos	1	IC (National)	PD	IDA	26.91	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		29	15	28	118	468	
								Planned Days			21	25							
								Actual Dates	24-May-23		14-Jun-23	09-Jul-23		09-May-23	23-May-23	20-Jun-23			
SD-12C-1	Selection of Individual Consultant: Junior Procurement Specialist	mm	8	IC (National)	PD	IDA	12.88	Planned Dates	26-Oct-22		16-Nov-22	03-Jan-23		126	14	28	237	240	
								Planned Days	0		21	48		09-May-23					
								Actual Dates	26-Oct-22		16-Nov-22	03-Jan-23		20-Jun-23	04-Jul-23	01-Aug-23			
SD-14-1A	Selection of Monitoring and Evaluation Specialist	mm	12	IC (National)	PD	IDA	48.3	Planned Dates	02-May-23		23-May-23	30-May-23		21	14	28	91	365	
								Planned Days	0		21	7							
								Actual Dates	02-May-23		23-May-23			07-Aug-23	21-Aug-23	18-Sep-23			
SD-20-1	Maintenance Engineer - IT	1	Nos	IC (National)	PD	IDA	35.19	Planned Dates	22-May-23		12-Jun-23	07-Jul-23		31	14	28	119	365	
								Planned Days	0		21	25							
								Actual Dates	22-May-23		12-Jun-23			12-Aug-23	27-Aug-23	24-Sep-23			
SD-22E-1	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	23.46	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		34	15	28	123	464	
								Planned Days	0		21	25							
								Actual Dates	24-May-23		14-Jun-23			12-Aug-23	27-Aug-23	24-Sep-23			
SD-22G	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		34	15	28	123	464	
								Planned Days	0		21	25							
								Actual Dates	24-May-23		14-Jun-23			12-Aug-23	27-Aug-23	24-Sep-23			
SD-22H	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		34	15	28	123	464	
								Planned Days	0		21	25							
								Actual Dates	24-May-23		14-Jun-23			12-Aug-23	27-Aug-23	24-Sep-23			
SD-22I	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		34	15	28	123	464	
								Planned Days	0		21	25							
								Actual Dates	24-May-23		14-Jun-23								

Samir

6

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-22J	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		12-Aug-23	27-Aug-23	24-Sep-23	18	31-Dec-24
								Planned Days	0		21	25		34	15	28	123	464
								Actual Dates	24-May-23		14-Jun-23							
SD-22K	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		12-Aug-23	27-Aug-23	24-Sep-23	123	31-Dec-24
								Planned Days	0		21	25		34	15	28	123	464
								Actual Dates	24-May-23		14-Jun-23							
SD-22L	Community Mobilization Officer	Nos	1	IC (National)	PD	IDA	25.875	Planned Dates	24-May-23		14-Jun-23	09-Jul-23		12-Aug-23	27-Aug-23	24-Sep-23	123	31-Dec-24
								Planned Days	0		21	25		34	15	28	123	464
								Actual Dates	24-May-23		14-Jun-23							
SD-28A	Selection of Individual Consultant: Social Safeguard Specialist	mm	12	IC (National)	PD	IDA	41.4	Planned Dates	13-Aug-23		03-Sep-23	10-Sep-23		01-Oct-23	15-Oct-23	12-Nov-23	123	464
								Planned Days	0		21	7		21	14	28	91	365
								Actual Dates										
SD-41A	Consulting Services for Safeguard Training-Social and Environmental TOT for Community members	Lump-sum	1	CQS (National)	HOPE	IDA	40	Planned Dates	03-Aug-22	15-Jan-23	27-Feb-23	30-Mar-23	15-May-23	13-Jun-23	17-Jun-23	24-Jun-23		23-Jun-24
								Planned Days	0	165	43	31	46	29	4	7	325	365
								Actual Dates	03-Aug-22	15-Jan-23	27-Feb-23	30-Mar-23	15-May-23	13-Jun-23				
SD-45A	Selection of Consulting firm for Dolphin Conservation Program-Jamuna, Halda and other important rivers	Lump-sum	1	CQS (National)	PD	IDA	170	Planned Dates	02-May-23	21-Jun-23	06-Aug-23	22-Aug-23	26-Aug-23	20-Sep-23	26-Sep-23	03-Oct-23		02-Oct-24
								Planned Days	0	50	46	16	4	25	6	7	154	365
								Actual Dates	02-May-23									
SD-47A	Consulting Services for SB Sandpiper Conservation Program	Lump-sum	1	CQS (National)	PD	IDA	50	Planned Dates	16-Apr-23	10-Jun-23	26-Jul-23	16-Aug-23	21-Aug-23	16-Sep-23	23-Sep-23	30-Sep-23		29-Sep-24
								Planned Days	0	55	46	21	5	26	7	7	167	365
								Actual Dates	16-Apr-23									
SD-48	Consulting Services for Gharial Conservation Program	Lump-sum	1	CQS (National)	PD	IDA	120	Planned Dates	22-May-23	17-Jul-23	01-Sep-23	22-Sep-23	25-Sep-23	20-Oct-23	27-Oct-23	03-Nov-23		02-Nov-24
								Planned Days	0	56	46	21	3	25	7	7	165	365
								Actual Dates	22-May-23									
SD-49-A	Technical Assistance on conducting the second cycle of the Bangladesh Forest Inventory.	Lump-sum	1	Single Source Selection	Minister	IDA	2478.7	Planned Dates		04-Jun-23	26-Jun-23	06-Jul-23	21-Jul-23	05-Aug-23	20-Aug-23	17-Sep-23		16-Sep-24
								Planned Days		0	22	10	15	15	15	28	105	365
								Actual Dates		04-Jun-23	26-Jun-23							
SD-49-B	Technical Assistance on Generation of Land Cover Map and Developong sub-national level forest management plans	Lump-sum	1	Single Source Selection	Minister	IDA	2511.51	Planned Dates		13-Aug-23	04-Sep-23	14-Sep-23	29-Sep-23	14-Oct-23	29-Oct-23	26-Nov-23		25-Nov-24
								Planned Days		0	22	10	15	15	15	28	105	365
								Actual Dates										

Samin

10

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-54	Selection of Consulting firm for Organizing Wildlife Olympiad for school & College level student throughout the country	Lump-sum	1	QCBS (National)	PD	IDA	192	Planned Dates	19-Sep-22	05-Feb-23	22-Mar-23	13-Apr-23	18-May-23	25-Jun-23	02-Jul-23	09-Jul-23	293	180
								Planned Days	0	139	45	22	35	38	7	7		
								Actual Dates	19-Sep-22	05-Feb-23	22-Mar-23	13-Apr-23	18-May-23	25-Jun-23				
SD-68	Selection of Individual Consultant: Translator	mm	12	IC (National)	PD	IDA	41.4	Planned Dates	14-Aug-23		04-Sep-23	11-Sep-23		02-Oct-23	16-Oct-23	13-Nov-23	91	365
								Planned Days	0		21	7		21	14	28		
								Actual Dates										
SD-71	Selection of Individual Consultant: Environmental Safeguard	mm	12	IC (National)	PD	IDA	41.4	Planned Dates	16-Aug-23		06-Sep-23	13-Sep-23		04-Oct-23	18-Oct-23	15-Nov-23	91	365
								Planned Days	0		21	7		21	14	28		
								Actual Dates										
SD-75A	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	05-Jul-23		10-Aug-23	25-Aug-23	22-Sep-23	121	450
								Planned Days	0		22	20		36	15	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75B	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	05-Jul-23		10-Aug-23	24-Aug-23	21-Sep-23	120	450
								Planned Days	0		22	20		36	14	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75C	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	05-Jul-23		12-Aug-23	27-Aug-23	24-Sep-23	123	450
								Planned Days	0		22	20		38	15	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75D	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	05-Jul-23		13-Aug-23	27-Aug-23	24-Sep-23	123	450
								Planned Days	0		22	20		39	14	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75E	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	09-Jul-23		17-Aug-23	31-Aug-23	28-Sep-23	127	450
								Planned Days	0		22	24		39	14	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75F	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	09-Jul-23		17-Aug-23	31-Aug-23	28-Sep-23	127	450
								Planned Days	0		22	24		39	14	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-75G	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	11.2125	Planned Dates	24-May-23		15-Jun-23	09-Jul-23		17-Aug-23	31-Aug-23	28-Sep-23	127	450
								Planned Days	0		22	24		39	14	28		
								Actual Dates	24-May-23		15-Jun-23							
SD-76	Consultant for Implementation of Smart Patrolling	Nos	1	IC (National)	PD	IDA	24.15	Planned Dates	24-May-23		15-Jun-23	05-Jul-23		09-Aug-23	19-Aug-23	16-Sep-23	115	450
								Planned Days	0		22	20		35	10	28		
								Actual Dates	24-May-23		14-Jun-23							
SD-77	Selection of Individual Consultant for Architect(PWD)	MM	12	IC (National)	PD	IDA	6.25	Planned Dates	17-Aug-23		07-Sep-23	14-Sep-23		05-Oct-23	19-Oct-23	16-Nov-23	91	365
								Planned Days	0		21	7		21	14	28		
								Actual Dates										

Saminu

6

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-79	Selection of Individual Consultant: Junior Consultant-Forestry	MM	12	IC (National)	PD	IDA	17.94	Planned Dates	20-Aug-23		10-Sep-23	17-Sep-23		08-Oct-23	22-Oct-23	19-Nov-23		18-Nov-24
								Planned Days	0		21	7		21	14	28	91	365
								Actual Dates										
SD-80	Selection of Individual Consultant: Junior Consultant-Wildlife	MM	12	IC (National)	PD	IDA	17.94	Planned Dates	21-Aug-23		11-Sep-23	18-Sep-23		09-Oct-23	23-Oct-23	20-Nov-23		19-Nov-24
								Planned Days	0		21	7		21	14	28	91	365
								Actual Dates										

33

6184.918

Gobinda Roy
06/07/2023

Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Semita
06/07/23

Approved

Md. Amir Hosain Chowdhury


Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

Government of the People's Republic of Bangladesh
Office of the Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package GOODS WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SUFAL/PMU/WD-2/B	Renovation & Interior works for room no. 504, 519 etc. of PMU, SUFAL	Lot	1	RFQ(NCT)	PD	IDA	4.5	Planned Dates		13-Aug-23	23-Aug-23	23-Aug-23	27-Aug-23	30-Aug-23	27-Sep-23	45	60
							4.50	Planned Days		0	10	0	4	3	28		
								Actual Dates									
			1														



Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Samir

Approved



Md. Amir Hossain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.



Revised Annual Procurement Plan (FY 2023-2024)
Chattogram North Forest Division, Chattogram

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project,

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
CNFD/SUFAL/2023-2024/GD-1	Supply of Poly-propylene bags for Nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	11.76	Planned Dates		1-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	17-Oct-23	77	60
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
CNFD/SUFAL/2023-2024/GD-2	Supply of Decomposed Cowdung and Loamy Soil for Nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	11.76	Planned Dates		1-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	17-Oct-23	77	60
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
CNFD/SUFAL/2023-2024/GD-3	Supply of Bariala Bamboo, Bamboo Chatai, Sungrass, Temporary Shed Materials for Nursery raising and Stakes for Plantation & Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	46.54	Planned Dates		1-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	17-Oct-23	77	60
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
CNFD/SUFAL/2023-2024/GD-4	Supply of Chemical Fertilizer & Pest Control for Nursery, plantation raising and NPK for Plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	83.13	Planned Dates		1-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	56	60
								Planned Days		0	21	14	7	7	7	56	60
								Actual Dates									
CNFD/SUFAL/2023-2024/GD-5	Supply of Nursery Equipment, Water Supply Materials & M.S. Wire for Nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	5.91	Planned Dates		1-Aug-23	22-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	77	60
								Planned Days		0	21	14	7	7	7	77	60
								Actual Dates									
CNFD/SUFAL/2023-2024/GD-6	Supply of Decomposed Cowdung, Planting Equipment, Shooty and RCC Sign Board Materials, Stationeries and Seeds for Plantation.	Lot	1	OTM (NCT) e-GP	AO	IDA	12.60	Planned Dates		15-Oct-23	5-Nov-23	19-Nov-23	26-Nov-23	3-Dec-23	31-Dec-23	77	60
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
							171.70										

Gobinda
Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207

sd/-
Divisional Forest Officer
 Chattogram North Forest Division
 9/7/23

Approved
[Signature]
Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka

**Annual Procurement Plan (FY 2023-2024)
Chattogram South Forest Division, Chattogram**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CigSFD/SUFAL/ 2023-2024 GD-1	Supply of Poly-propylene bags for Nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	8.65	Planned Dates		01-Aug-23	22-Aug-23	05-Sep-23	12-Sep-23	19-Sep-23	17-Oct-23		16-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CigSFD/SUFAL/ 2023-2024 GD-2	Supply of Decomposed Cowdung & Loamy Soil for Nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	8.65	Planned Dates		06-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23		21-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CigSFD/SUFAL/ 2023-2024 GD-3	Supply of Baria/Bamboo, Bamboo Chatai, Siagrass, Temporary Shed materials & Stakes for Nursery raising, Plantation raising & Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	35.15	Planned Dates		06-Aug-23	27-Aug-23	10-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23		21-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CigSFD/SUFAL/ 2023-2024 GD-4	Supply of Chemical Fertilizer, Insecticide for Nursery raising & Plantation and NPK for Plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	60.70	Planned Dates		13-Aug-23	03-Sep-23	17-Sep-23	24-Sep-23	01-Oct-23	29-Oct-23		28-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CigSFD/SUFAL/ 2023-2024 GD-5	Supply of Nursery Equipment, Ms Wire & Water Supply materials for Nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	4.35	Planned Dates		13-Aug-23	03-Sep-23	17-Sep-23	24-Sep-23	01-Oct-23	29-Oct-23		28-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CigSFD/SUFAL/ 2023-2024 GD-6	Supply of Decomposed Cowdung, Planting equipment, Shooldy Stationeries, Seeds & RCC Sign Board Materials for Plantation	Nos	1	OTM (NCT) e-GP	AO	IDA	8.60	Planned Dates		15-Oct-23	05-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	31-Dec-23		30-Jan-24
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
Total =							126.10										

Gobinda Roy
Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

106.07.23
(Abdullah Al Mamun)
Divisional Forest Officer
Chattogram South Forest Division, Chattogram

Approved

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
কক্সবাজার উত্তর বন বিভাগ

স্মারক নং-২২.০১.২২০০.৭৭১. ৫২.০১১.২৬.১৭৬৭

তারিখ: ০৯-০৭-২০২৩ খ্রিঃ

বিষয়: টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতাধীন অত্র দপ্তরের চলতি ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র-১: প্রকল্প পরিচালক, টেকসই বন ও জীবিকা (সুফল) প্রকল্প অফিসের পত্র নং-বঅ/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪:
তারিখ: ০৪/০৭/২০২৩ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রসমূহ প্রেরণের আলোকে জানানো যাচ্ছে যে, টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতাধীন অত্র কক্সবাজার উত্তর বন বিভাগের চলতি ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (৩ প্রস্ত) এতদসঙ্গে সংযুক্ত করে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে

(মোঃ আনোয়ার হোসেন সরকার)
বিভাগীয় বন কর্মকর্তা
কক্সবাজার উত্তর বন বিভাগ
ফোন:-০২৩৩৩৩৪৬৬৫৫

Email: dfocoxsbazarnorth@gmail.com

প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প
বন ভবন, আগারগাঁও, ঢাকা।

স্মারক নং-২২.০১.২২০০.৭৭১.

তারিখ: ০৯-০৭-২০২৩ খ্রিঃ

অনুলিপি সদয় অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো:-


১. প্রধান বন সংরক্ষক, বন অধিদপ্তর, বাংলাদেশ।
২. বন সংরক্ষক, চট্টগ্রাম অঞ্চল, চট্টগ্রাম।
৩. উপ-প্রকল্প পরিচালক-১,২,৩ টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।
৪. সিনিয়র এফএসএস, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।
৫. প্রকি-উরমেট স্পেশ্যালিষ্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।


(মোঃ আনোয়ার হোসেন সরকার)
বিভাগীয় বন কর্মকর্তা
কক্সবাজার উত্তর বন বিভাগ

Annual Procurement Plan (APP) (FY-2023-24)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011
Name of Division	Cox's Bazar North Forest Division


Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Cox(N)FD/SUFAL/2023-24/GD-01	Supply of Poly-propylene bags for Nursery raising	Lot	1	OTM(NCT) e-GP	AO	IDA	12.95	Planned Dates		4-Sep-23	25-Sep-23	9-Oct-23	16-Oct-23	23-Oct-23	20-Nov-23		20-Dec-23
								Planned Days		0	21	14	7	7	28	77	50
								Actual Dates									
Cox(N)FD/SUFAL/2023-24/GD-02	Supply of Chemical Fertilizer for Nursery raising & Plantation Maintenance	Lot	1	OTM(NCT) e-GP	AO	IDA	71.60	Planned Dates		4-Sep-23	25-Sep-23	9-Oct-23	16-Oct-23	23-Oct-23	20-Nov-23		20-Dec-23
								Planned Days		0	21	14	7	7	28	77	50
								Actual Dates									
Cox(N)FD/SUFAL/2023-24/GD-03	Supply of Materials for Nursery Raising	Lot	1	OTM(NCT) e-GP	AO	IDA	36.35	Planned Dates		4-Sep-23	25-Sep-23	9-Oct-23	16-Oct-23	23-Oct-23	20-Nov-23		20-Dec-23
								Planned Days		0	21	14	7	7	28	77	50
								Actual Dates									
Cox(N)FD/SUFAL/2023-24/GD-04	Supply of Materials for Plantation and Plantation Maintenance	Lot	1	OTM(NCT) e-GP	AO	IDA	54.25	Planned Dates		21-Nov-23	12-Dec-23	26-Dec-23	2-Jan-24	9-Jan-24	6-Feb-24		7-Mar-24
								Planned Days		0	21	14	7	7	28	77	50
								Actual Dates									
Total							175.15										


 (Mizanur Rohman)
 Jr. Consultant-Accounts
 Cox's Bazar North Forest Division


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207

Approved

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.


 (Md. Anwar Hossain Sarker)
 Divisional Forest Officer
 Cox's Bazar North Forest Division





১

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
কক্সবাজার দক্ষিণ বন বিভাগ।
কক্সবাজার

www.forestsouth.coxsazar.gov.bd

তারিখঃ ০৯/০৭/২০২৩ খ্রিঃ।

পত্র নং- ২২.০১.২২০০.৭৯০.২৯.১৩.২০২৩ - ২৪৫৩


বিষয়ঃ টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় কক্সবাজার দক্ষিণ বন বিভাগের ২০২৩-২৪ অর্থ বছরের বার্ষিক কর্মপরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্রঃ মহোদয়ের দপ্তরের পত্র নং- বঅ/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখঃ ০৪/০৭/২০২৩ খ্রিঃ।

সন্মানসহকারে উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে এ বন বিভাগের অধীনে টেকসই বন ও জীবিকা উন্নয়ন প্রকল্পের আওতায় প্রেরিত ছফপত্র মোতাবেক ২০২৩-২৪ অর্থ বছরের বার্ষিক কর্মপরিকল্পনা ও বার্ষিক ক্রয় পরিকল্পনা মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদ্বারা প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে- ০৮ পাতা।

প্রাপকঃ প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প
বন ভবন, আগারগাঁও, ঢাকা-১২০৭


(মোঃ সারওয়ার আলম)
বিভাগীয় বন কর্মকর্তা
কক্সবাজার দক্ষিণ বন বিভাগ
ফোনঃ ০২৩৩৩৩৪৬৬৭০

ই-মেইল নং- dfocoxsbazarsouth@gmail.com

তারিখঃ ০৯/০৭/২০২৩ খ্রিঃ।

পত্র নং- ২২.০১.২২০০.৭৯০.২৯.১৩.২০২৩

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নিম্নলিখিত দপ্তরে প্রেরণ করা হলোঃ

১. প্রধান বন সংরক্ষক, বন অধিদপ্তর বনভবন, আগারগাঁও, ঢাকা।
২. বন সংরক্ষক, চট্টগ্রাম অঞ্চল, চট্টগ্রাম।

৫৭:

(মোঃ সারওয়ার আলম)
বিভাগীয় বন কর্মকর্তা
কক্সবাজার দক্ষিণ বন বিভাগ
ফোনঃ ০২৩৩৩৩৪৬৬৭০
ই-মেইল নং- dfocoxsbazarsouth@gmail.com

Annual Procurement Plan (FY-2023-24)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011
Name of Division	Cox's Bazar South Forest Division

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CoxsFD/SUFAL/2023-24/GD-01	Supply of Poly-Propylene Bags for Nursery Raising	Lot	1	OTM(NCT) e-GP	AO	IDA	27.41	Planned Dates		15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	31-Oct-23		30-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CoxsFD/SUFAL/2023-24/GD-02	Supply of Nursery Materials	Lot	1	OTM(NCT) e-GP	AO	IDA	86.41	Planned Dates		15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	31-Oct-23		30-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CoxsFD/SUFAL/2023-24/GD-03	Supply of Stakes for Plantation	Lot	1	OTM(NCT) e-GP	AO	IDA	53.20	Planned Dates		15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	31-Oct-23		30-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
CoxsFD/SUFAL/2023-24/GD-04	Supply of Plantation Materials	Lot	1	OTM(NCT) e-GP	AO	IDA	79.30	Planned Dates		15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	31-Oct-23		30-Nov-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
Total							246.32										

Samin
Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207

Approved
[Signature]
Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

[Signature]
 No: 1977/23
 (Md. Sarwat Alam)
 Divisional Forest Officer
 Cox's Bazar South Forest Division
 Toll: 0253246670
 gpl-dfocoxsbzssouth@gmail.com
 09.07.23

১৮



শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
উপকূলীয় বন বিভাগ, চট্টগ্রাম।

পত্র নং ২২.০১.০০০০.৭৫১.২৯.২৯.২০২৩.১৬৯৭

তারিখঃ ১১/০৭/২০২৩ খ্রিঃ

বিষয়ঃ টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় ২০২৩-২৪ অর্থবছরের মাঠ পর্যায়ে বাস্তায়নকৃত প্যাকেজ সমূহের বার্ষিক ক্রয় পরিকল্পনার মূল কপি প্রেরণ প্রসঙ্গে।

সূত্রঃ আপনার পত্র নং-বঅ/সুফল/হিলাব/১৪২/২০১৮/২২-০২/১৩৩৪ তারিখঃ ০৪/০৭/২০২৩ খ্রিঃ।

সম্মান সহকারে উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে, উপকূলীয় বন বিভাগ, চট্টগ্রাম এর টেকসই বন ও জীবিকা (সুফল) প্রকল্পের চলতি ২০২৩-২০২৪ অর্থ বছরের মাঠ পর্যায়ে বাস্তায়নকৃত বার্ষিক ক্রয় পরিকল্পনার মূল কপি এতদসঙ্গে প্রেরণ করা হলো। বার্ষিক ক্রয় পরিকল্পনা সদয় অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্যে মহোদয়কে বিশেষভাবে অনুরোধ করা হলো।

সংযুক্তিঃ বার্ষিক ক্রয় পরিকল্পনা মূল কপি ৩ (তিন) প্রস্থ।

প্রাপকঃ প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প
বন ভবন, আগারগাঁও, ঢাকা।

(মোহাম্মদ আব্দুর রহমান)
বিভাগীয় বন কর্মকর্তা
উপকূলীয় বন বিভাগ, চট্টগ্রাম।

ফোনঃ ০২-৩৩৩৩৫১৪৬৯

ইমেইলঃ dfocoastalctg@gmail.com

তারিখঃ /০৭/২০২৩ খ্রিঃ

পত্র নং ২২.০১.০০০০.৭৫১.২৯.২৯.২০২৩.


অনুলিপি সদয় অবগতি/অবগতি ও জ্ঞাতার্থে নিম্নোক্ত মহলে প্রেরণ করা হলো :

- ১। প্রধান বন সংরক্ষক, বন অধিদপ্তর (দৃষ্টি আকর্ষণঃ সহকারী প্রধান বন সংরক্ষক, উন্নয়ন পরিকল্পনা ইউনিট), বন ভবন, আগারগাঁও, ঢাকা।
- ২। বন সংরক্ষক, চট্টগ্রাম অঞ্চল, চট্টগ্রাম।
- ৩। উপ-প্রকল্প পরিচালক, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা।
- ৪। সহকারী প্রকল্প পরিচালক, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা।
- ৫। প্রকিউরম্যান্ট স্পেশালিস্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা।
- ৬। সিনিয়র ফিন্যান্সিয়াল ম্যানেজমেন্ট স্পেশালিস্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা।
- ৭। অফিস কপি।


Annual Procurement Plan (FY 2023-2024) Coastal Forest Division, Chattogram

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entry Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project
Name of Division	Coastal Forest Division, Chattogram

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Ctg- CFD/SUFAL/2023-2024/GD-01	Supply of materials for Mangrove & Golpata nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	11.20	Planned Dates	-	30-Aug-23	20-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	15-Nov-23	77	20-Dec-23
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-02	Supply of Poly-propylene bags for nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	3.95	Planned Dates	-	4-Sep-23	25-Sep-23	9-Oct-23	16-Oct-23	23-Oct-23	20-Nov-23	77	25-Dec-23
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-03	Supply of Decomposed Cow-dung and Loamy Soil for nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	6.40	Planned Dates	-	4-Sep-23	25-Sep-23	9-Oct-23	16-Oct-23	23-Oct-23	20-Nov-23	77	25-Dec-23
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-04	Supply of Chemical Fertilizer and NPK for Nursery and plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	3.65	Planned Dates	-	2-Nov-23	23-Nov-23	7-Dec-23	14-Dec-23	21-Dec-23	18-Jan-24	77	22-Feb-24
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-05	Supply of Briala Bamboo, Bamboo Chatai, Sungrass and Temporary Shed Materials for nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	5.20	Planned Dates	-	2-Nov-23	23-Nov-23	7-Dec-23	14-Dec-23	21-Dec-23	18-Jan-24	77	22-Feb-24
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-06	Supply of Nursery materials, Water supply materials and MS Wire for nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	2.00	Planned Dates	-	0	21	14	7	7	28	77	06-Mar-24
								Planned Days	-	-	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-07	Supply of materials for Mangrove & Golpata plantation	Lot	1	OTM (NCT) e-GP	AO	IDA	5.40	Planned Dates	-	15-Nov-23	6-Dec-23	20-Dec-23	27-Dec-23	3-Jan-24	31-Jan-24	77	06-Mar-24
								Planned Days	-	0	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Ctg- CFD/SUFAL/2023-2024/GD-08	Supply of Stakes for plantation Maintenance	Lot	1	OTM (NCT) e-GP	AC	IDA	26.20	Planned Dates	-	0	21	14	7	7	28	77	35
								Planned Days	-	-	21	14	7	7	28	77	35
								Actual Dates	-	-	-	-	-	-	-	-	-
Total							64.00										


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207


Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.


 (Mohammad Abdur Rahman)
 Divisional Forest Officer
 Coastal Forest Division, Chattogram

৩



শেখ হাসিনার নির্দেশ
জনবায়ু সহিষ্ণু বাংলাদেশ

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
ঢাকা বন বিভাগ, বন ভবন, গুলশান সড়ক
মহাখালী, ঢাকা-১২১২।

পত্র নং-২২.০১.০০০০.৬০৮.১৩.০২৩.২৩. ৬০০৪

তারিখঃ- ০৯/০৭/২০২৩খ্রিঃ

বিষয়ঃ টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্রঃ আপনার কার্যালয়ের পত্র নং : বঅ/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখ: ০৪/০৭/২০২৩ খ্রিঃ

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে সম্মান সহকারে জানানো যাচ্ছে যে, অত্র বন বিভাগের অধীন টেকসই বন ও জীবিকা (সুফল) শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করত: মহোদয়ের সদয় অবগতির জন্য এতদসঙ্গে প্রেরণ করা হলো।

০৯/০৭/২৬

(কাজী মুহাম্মদ নূরুল করিম)
বিভাগীয় বন কর্মকর্তা
ঢাকা বন বিভাগ
ফোন ৮৮৩৩৭০০

০৯/০৭/২০২৬

প্রাপকঃ প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) শীর্ষক প্রকল্প,
বন ভবন, আগারগাঁও, ঢাকা-১২০৭।

তারিখঃ- ০৯/০৭/২০২৩খ্রিঃ

পত্র নং-২২.০১.০০০০.৬০৮.১৩.০২৩.২৩.

অনুদ্বিপি সদয় অবগতির জন্য প্রেরণ করা হলোঃ-

১. প্রধান বন সংরক্ষক, বন অধিদপ্তর, ঢাকা।
২. বন সংরক্ষক, কেন্দ্রীয় অঞ্চল, বনভবন, মহাখালী, ঢাকা।

০৯/০৭/২০২৬

(কাজী মুহাম্মদ নূরুল করিম)
বিভাগীয় বন কর্মকর্তা
ঢাকা বন বিভাগ
ফোন ৮৮৩৩৭০০।

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Dhaka Forest Division

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
D/FD/SUFAL/2023-2024/GD-01	Supply of Various Materials for Plantation Maintenance	Lot	1	OTM (NCT)	CF	IDA	6.60	Planned Dates		1/Aug/23	15/Aug/23	29/Aug/23	5/Sep/23	12/Sep/23	10/Oct/23		9/Nov/23
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
D/FD/SUFAL/2023-2024/GD-02	Supply of Various Maintenance Materials for Mixed Plantation	Lot	1	OTM (NCT)	CF	IDA	5.25	Planned Dates		1/Aug/23	15/Aug/23	29/Aug/23	5/Sep/23	12/Sep/23	0/Oct/23		9/Nov/23
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
Total							11.85										

Sanjay
Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Quazi Md. Nurul Karim
Quazi Md. Nurul Karim
Divisional Forest Officer
Dhaka Forest Division, Dhaka

Approved

Md. Amir Hosain Chowdhury
Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.


7


Government of the People's Republic of Bangladesh
 Office of the Divisional Forest Officer
 Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
 Mymensingh Forest Division


Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY: 2023-2024)

Package No	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advrtise Tender	Tender-Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MFD/SUFAL/2023-2024/GD-01	Supply of Various Materials for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	5.20	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates									
MFD/SUFAL/2023-2024/GD-02	Supply of Various Materials for Plantation	Lot	1	OTM (NCT)	CF	IDA	1.35	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		14/Feb/24
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
MFD/SUFAL/2023-2024/GD-03	Supply of Chemical Fertilizers for Maintenance, Nursery and Plantation	Lot	1	OTM (NCT)	CF	IDA	8.80	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		14/Feb/24
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
Total:			3				15.35										


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207


 (A.N.M. Abdul Wajud)
 Divisional Forest Officer
 Mymensingh Forest Division.


 02/10/2023

Approved

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.




Government of the People's Republic of Bangladesh
 Office of the Divisional Forest Officer
 Sustainable Forests & Livelihoods (SUFAL) Project
 Annual Procurement Plan
 Tangail Forest Division, Tangail




Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Procurement Plan (FY 2023-24)


Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TFD/SUFAL/2023-2024/GD-01	Supply of Various Materials for Silviculture Maintenance	Lot	1	OTM (NCT)	CF	IDA	16.55	Planned Dates Planned Days Actual Dates		1-Aug/23 0 1-Aug/23	15-Aug/23 14 15-Aug/23	29-Aug/23 14 29-Aug/23	5-Sep/23 7 5-Sep/23	12-Sep/23 7 12-Sep/23	10/Oct/23 28 10/Oct/23	70	9-Nov/23 30 9-Nov/23
TFD/SUFAL/2023-2024/GD-02	Supply of Various Maintenance Materials for Mixed Plantation	Lot	1	OTM (NCT)	CF	IDA	10.45	Planned Dates Planned Days Actual Dates		1-Aug/23 0 1-Aug/23	15-Aug/23 14 15-Aug/23	29-Aug/23 14 29-Aug/23	5-Sep/23 7 5-Sep/23	12-Sep/23 7 12-Sep/23	10/Oct/23 28 10/Oct/23	70	9-Nov/23 30 9-Nov/23
Total							27.00										


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207


 Md. Sajjaduzzaman
 Divisional Forest Officer
 Tangail Forest Division, Tangail

 07/11/2023
 07/10/2023
 07/11/2023

Approved


Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
টেকসইবন ও জীবিকা (সুফল) প্রকল্প
সিলেট বন বিভাগ, সিলেট।

তারিখ-০৯/০৭/২০২৩ খ্রিঃ

স্মারক নং- ২২.০১.০০০০.৬৭২.০২৯.০০১.২৩.৬০৬০

বিষয়: টেকসই বন ও জীবিকা (সুফল) প্রকল্পের ২০২৩-২০২৪ আর্থিক বার্ষিক উন্নয়ন কর্মসূচি (এডিপি) এবং মাসিক কর্ম-পরিকল্পনা এবং বার্ষিক
ক্রয় পরিকল্পনা (এপিপি) প্রেরণ প্রসঙ্গে।

সূত্র নং- বঅ/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখ-০৪/০৭/২০২৩ খ্রিঃ

সূত্রস্থ পত্রের পরিপ্রেক্ষিতে সম্মানসহ উপযুক্ত বিষয়ে জানানো যাচ্ছে যে, অত্র বন বিভাগে টেকসই বন ও জীবিকা (সুফল) প্রকল্পের ২০২৩-২০২৪
আর্থিক সালের বার্ষিক উন্নয়ন কর্মসূচি (এডিপি), বার্ষিক ক্রয় পরিকল্পনা (এপিপি) এবং বার্ষিক কর্মপরিকল্পনা আপনার সদয় অবগতি ও পরবর্তী
প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হল।

সংযুক্তি: বর্ণনামতে।

প্রাপক
প্রকল্প পরিচালক
টেকসইবন ও জীবিকা (সুফল) প্রকল্প
বনভবন, আগারগাঁও, ঢাকা-১২০৭

(মো: তৌফিকুল ইসলাম)
বিভাগীয় বন কর্মকর্তা
সিলেট বন বিভাগ, সিলেট
ফোন : ০৮২১-৭১৬৩৫৮
ই-মেইল :- dfosylhet@yahoo.com

তারিখ-০৯/০৭/২০২৩ খ্রিঃ

স্মারক নং- ২২.০১.০০০০.৬৭২.০২৯.০০১.২৩.৬০৬০

অনুলিপি সদয় অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নিম্নোক্ত মহলে প্রেরণ করা হল:

১. প্রধান বন সংরক্ষক, বন অধিদপ্তর, বন ভবন, আগারগাঁও, ঢাকা।
২. বন সংরক্ষক, কেন্দ্রীয় অঞ্চল, ঢাকা।
৩. প্রকিউরমেন্ট স্পেশালিষ্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা।
৪. সিনিয়র ফিন্যান্সিয়াল ম্যানেজমেন্ট স্পেশালিষ্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন অধিদপ্তর, বন ভবন, আগারগাঁও, ঢাকা।


স্বা.
(মো: তৌফিকুল ইসলাম)
বিভাগীয় বন কর্মকর্তা
সিলেট বন বিভাগ, সিলেট
ফোন : ০৮২১-৭১৬৩৫৮
ই-মেইল :- dfosylhet@yahoo.com

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Sylhet Forest Division

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project


Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SFD/SUFAL/2023-2024/GD-01	Supply of Various Materials for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	7.50	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sec/23	19/Sep/23	17/Oct/23	77	26/Dec/23
								Planned Days		21	14	7	7	28	70		
								Actual Dates									
SFD/SUFAL/2023-2024/GD-02	Supply of Various Materials for Plantation	Lot	1	OTM (NCT)	CF	IDA	36.00	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23	77	14/Feb/24
								Planned Days		0	21	14	7	7	28	120	
								Actual Dates									
SFD/SUFAL/2023-2024/GD-03	Supply of Chemical Fertilizers for Maintenance, Nursery and Plantation	Lot	1	OTM (NCT)	CF	IDA	12.55	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23	77	14/Feb/24
								Planned Days		0	21	14	7	7	28	120	
								Actual Dates									
Total			3				56.05										



Gobinda Roy
Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Service


Md Towfiqul Islam
Divisional Forest Officer
Sylhet Forest Division, Sylhet

Approved

24/2/23

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka



Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Coastal Forest Division, Noakhali

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/SUFAL/ 2023-2024/ GD-01	Supply of Nursery Materials for Mangrove Nursery Raising	Lot	1	OTM (NCT)	CF	IDA	37.13	Planned Dates		17/Jul/23	7/Aug/23	10/Aug/23	14/Aug/23	19/Aug/23	26/Aug/23	40	7
								Planned Days		0	21	3	4	5	7		
								Actual Dates									
CFDN/SUFAL/ 2023-2024/ GD-02	Supply of Cowdung & Bio-Pesticide for Mangrove Nursery Raising	Lot	1	OTM (NCT)	CF	IDA	21.72	Planned Dates		17/Jul/23	7/Aug/23	10/Aug/23	14/Aug/23	19/Aug/23	26/Aug/23	40	7
								Planned Days		0	21	3	4	5	7		
								Actual Dates									
CFDN/SUFAL/ 2023-2024/ GD-03	Supply of Plantation Materials for Mangrove Plantation	Lot	1	OTM (NCT)	CF	IDA	19.25	Planned Dates		10/Sep/23	1/Oct/23	15/Oct/23	22/Oct/23	29/Oct/23	26/Nov/23	77	30
								Planned Days		0	21	14	7	7	28		
								Actual Dates									
CFDN/SUFAL/ 2023-2024/ GD-04	Supply of Nursery Material for Strip & Jhaw Nursery Raising	Lot	1	OTM (NCT)	CF	IDA	2.00	Planned Dates		10/Sep/23	24/Sep/23	8/Oct/23	15/Oct/23	22/Oct/23	19/Nov/23	70	30
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
CFDN/SUFAL/ 2023-2024/ GD-05	Supply of Plantation Material for Strip & Jhaw Plantation	Lot	1	OTM (NCT)	CF	IDA	4.90	Planned Dates		11/Dec/23	25/Dec/23	1/Jan/24	8/Jan/24	15/Jan/24	22/Jan/24	42	30
								Planned Days		0	14	7	7	7	7		
								Actual Dates									
Total							85.00										

Gobinda Roy
Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207

Md. Farid Meah
Md. Farid Meah
Divisional Forest Officer
Coastal Forest Division, Noakhali
02/09/26

Approved

Md. Amir Hosain Chowdhury
Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
উপকূলীয় বন বিভাগ, ভোলা।

তারিখ: ০৯/০৭/২০২৩ইং।


পত্র নং-২২.০১.০৯০০.৫৫৭.২৯.০০১.২০২৩. ১০১৩

বিষয়: টেকসই বন ও জীবিকা (সুফল) প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচী (এডিপি) মোতাবেক বার্ষিক কর্মপরিকল্পনা (AWP) ও বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ প্রসংগে।

সূত্র: আপনার কার্যালয়ের পত্র নং-বঅ/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখ:-০৪/০৭/২০২৩ইং।

সম্মান সহকারে উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, "টেকসই বন ও জীবিকা (সুফল)" প্রকল্পের আওতায় উপকূলীয় বন বিভাগ, ভোলায় ২০২৩-২০২৪ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচী (এডিপি) মোতাবেক বার্ষিক কর্মপরিকল্পনা (AWP) ও বার্ষিক ক্রয় পরিকল্পনা (APP) ছক মোতাবেক পূরণ করত: আপনার সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংগে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মতে ----- প্রাপ্ত।


(এস.এম.কায়চার)
বিভাগীয় বন কর্মকর্তা
উপকূলীয় বন বিভাগ, ভোলা।
০২/০৭/২০২৩


প্রাপকঃ প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প
বন ভবন, আগারগাঁও, ঢাকা।

তারিখ: ০৯/০৭/২০২৩ইং।

পত্র নং-২২.০১.০৯০০.৫৫৭.২৯.০০১.২০২৩.

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো:

- ০১। প্রধান বন সংরক্ষক (দৃষ্টি আকর্ষণ:-সহকারী প্রধান বন সংরক্ষক, উন্নয়ন পরিকল্পনা ইউনিট) বন ভবন, আগারগাঁও, ঢাকা।
- ০২। বন সংরক্ষক, কোস্টাল সার্কেল, বরিশাল।


(এস.এম.কায়চার)
বিভাগীয় বন কর্মকর্তা
উপকূলীয় বন বিভাগ, ভোলা।

Annual Procurement Plan
Coastal Afforestation Division, Bhola

Ministry of Environment, Forests, and Climate Change	
Bangladesh Forest Department	
Project Director, 5011	
Sustainable Forests and Livelihoods (SUFAL)	
Project, 545315011	

Procurement Plan (FY 2023-2024)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award (Purchase order for RPO)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
										16-Aug-23	30-Aug-23	13-Sep-23	20-Sep-23	27-Sep-23	24-Oct-23	70	15	
										Planned Dates								
										Planned Days								
										Actual Dates								
OC(C)AFD/SUFAL/2023-2024/GD-1	Supply of Materials for All Mangrove Nursery Raising	Lot	1	OTM(NCT)	CF	IDA	21.30			Planned Dates	8-Sep-23	26-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	11-Dec-23	
										Planned Days	0	18	14	7	7	28	74	20
										Actual Dates								
HO(C)AFD/SUFAL/2023-2024/GD-2	Supply of Materials for All Mangrove Plantation	Lot	1	OTM(NCT)	CF	IDA	8.45			Planned Dates	8-Sep-23	26-Sep-23	10-Oct-23	17-Oct-23	24-Oct-23	21-Nov-23	11-Dec-23	
										Planned Days	0	18	14	7	7	28	74	40
										Actual Dates								
HO(C)AFD/SUFAL/2023-2024/GD-3	Supply of Materials for All Enrichment, Golpata Nursery Raising	Lot	1	OTM(NCT)	CF	IDA	1.80			Planned Dates	14-Feb-24	2-Mar-24	16-Mar-24	23-Mar-24	26-Mar-24	23-Apr-24	23-May-24	
										Planned Days	0	17	14	7	3	28	69	30
										Actual Dates								
HO(C)AFD/SUFAL/2023-2024/GD-4	Supply of Materials for All Enrichment, Golpata, Plantation Raising	Lot	1	OTM(NCT)	CF	IDA	6.97											
Grand Total (Goods)							38.52											

Gobinda Roy
Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207

S.M. Karsher
S.M. Karsher
 Divisional Forest Officer
 Coastal Forest Division
 Bhola.

Approved

Md. Amir Hosain Chowdhury
Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.


Samin


Coastal Forest Division, Patuakhali.
Annual Procurement Plan (APP) in 2023-2024 FY.

Budget : Development

Ministry / Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project
Fiscal Year	2023-2024

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procure ment method & (Type)	Contract Approvin & Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFD/PTK/SUFAL/ 2023-2024/GD-1	Supply of Materials & Equipments for Mangrove Nursery Raising & Vacancy Filling (VF)	Lot	Lot	OTM	AO	IDA	18.90	Planned		06-Aug-23	20-Aug-23	03-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	-	21-Nov-23
								Actual Dates		0	14	14	14	7	28	77	30
CFD/PTK/SUFAL/ 2023-2024/GD-2	Supply of Materials & Equipments for Mangrove Raising Plantation & Beating Up (VF)	Lot	Lot	OTM	AO	IDA	7.50	Planned		06-Aug-23	20-Aug-23	03-Sep-23	17-Sep-23	24-Sep-23	22-Oct-23	-	21-Nov-23
								Actual Dates		0	14	14	14	7	28	77	30
CFD/PTK/SUFAL/ 2023-2024/GD-3	Supply of Materials & Equipments for Non- Mangrove Vacancy Filling (VF) Nursery Raising	Lot	Lot	OTM	AO	IDA	2.55	Planned		01-Nov-24	15-Nov-24	29-Nov-24	03-Dec-24	10-Dec-24	07-Jan-25	-	06-Feb-25
								Actual Dates		0	14	14	4	7	28	77	30
CFD/PTK/SUFAL/ 2023-2024/GD-4	Supply of Materials & Equipments for Non-Mangrove Beating Up (VF)	Lot	Lot	OTM	AO	IDA	8.30	Planned		01-Nov-24	15-Nov-24	29-Nov-24	03-Dec-24	10-Dec-24	07-Jan-25	-	06-Feb-25
								Actual Dates		0	14	14	14	7	28	67	30
Total =							37.2500										


Gobinda Roy
 Project Director
 Sustainable Forests & Livelihoods
 (SUFAL) Project
 Ban Bhaban, Agargaon, Dhaka-1207


 (Md. Shofiqul Islam)
 Divisional Forest Officer
 Coastal Forest Division
 Patuakhali.


Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

Approved



শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
সামাজিক বন বিভাগ, রাজশাহী।



13

স্মারক নং-২২.০১.০০০০.২৪৫.২৯.০৩০.২৩.

তারিখঃ ১০/০৭/২০২৩খ্রি.

বিষয়ঃ- ২০২৩-২০২৪ অর্থ বছরের প্রস্তাবিত বার্ষিক উন্নয়ন কর্মসূচী, বার্ষিক কর্ম-পরিকল্পনা ও বার্ষিক ক্রয়-পরিকল্পনা প্রেরণ প্রসংগে।

সূত্রঃ- মহোদয়ের কার্যালয়ের পত্র নং- বঅ/নুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখঃ ৪ঠা জুলাই, ২০২৩।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে সম্মান সহকারে জানানো যাচ্ছে যে, “টেকসই বন ও জীবিকা (সুফল)” প্রকল্পের আওতায় এ বন বিভাগের অধীনে ২০২৩-২০২৪ অর্থবছরের প্রস্তাবিত বার্ষিক উন্নয়ন কর্মসূচী (সংলগ্নী-৩০ ও ৪৫) অনুযায়ী বার্ষিক কর্ম-পরিকল্পনা ও বার্ষিক ক্রয়-পরিকল্পনা প্রস্তুত করত মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংগে প্রেরণ করা হলো।

সংযুক্তিঃ- ১১ (এগারো) পাতা।

প্রকল্প পরিচালক,
টেকসই বন ও জীবিকা (সুফল) প্রকল্প,
বন ভবন, আগারগাঁও, ঢাকা-১২০৭।

১০-৩৭-২৩
(মোঃ রফিকুজ্জামান শাহ)
বিভাগীয় বন কর্মকর্তা
সামাজিক বন বিভাগ, রাজশাহী।
ফোন-০২-৫৮৮৮৬২৫০৫

অনুলিপি (সদয় অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য):


- ১। বন সংরক্ষক, সামাজিক বন অঞ্চল, বগুড়া।
- ২। উপ-প্রকল্প পরিচালক, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।
- ৩। সিনিয়র ফিন্যান্সিয়াল ম্যানেজমেন্ট স্পেশালিস্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।


Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Social Forest Division, Rajshahi

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RAJSFD/SUFAL/2023-24/GD-01	Supply of Poly-propylene bags for Nursery Raising	Lot	1	OTM (NCT)	CF	IDA	1.00	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23	77	26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		
RAJSFD/SUFAL/2023-24/GD-02	Supply of Various Materials for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	2.90	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23	77	26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		
RAJSFD/SUFAL/2023-24/GD-03	Supply of Chemical Fertilizer for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	1.15	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23	77	26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates									
Total			3				5.05										


Gobinda Roy
Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207


Md. Rafiquzzaman Shah
Divisional Forest Officer
Social Forest Division, Rajshahi

Approved


Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

শেখ হাসিনার নির্দেশ
জলবায়ু সহিষ্ণু বাংলাদেশ।



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
সামাজিক বন বিভাগ, দিনাজপুর।



স্মারক নং- ২২.০১.০০০০.২৬৫.০১.০০২.২৩. ৭৪

তারিখঃ ০৯/০৭/২০২৩খ্রি.

বিষয়ঃ- ২০২৩-২০২৪ অর্থ বছরের প্রস্তাবিত বার্ষিক উন্নয়ন কর্মসূচী, বার্ষিক কর্ম-পরিকল্পনা ও বার্ষিক ক্রয়-পরিকল্পনা প্রেরণ প্রসংগে।

সূত্রঃ- মহোদয়ের কার্যালয়ের পত্র নং- বন/সুফল/হিসাব/১৪২/২০১৮/২২-০২/১৩৩৪, তারিখঃ ৪ঠা জুলাই, ২০২৩।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে সম্মান সহকারে জানানো যাচ্ছে যে, “টেকসই বন ও জীবিকা (সুফল)” প্রকল্পের আওতায় এ বন বিভাগের অধীনে ২০২৩-২০২৪ অর্থবছরের প্রস্তাবিত বার্ষিক উন্নয়ন কর্মসূচী (সংলগ্নী-৩০ ও ৪৫) অনুযায়ী বার্ষিক কর্ম-পরিকল্পনা ও বার্ষিক ক্রয়-পরিকল্পনা প্রস্তুত করত মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংগে প্রেরণ করা হলো।

সংযুক্তিঃ- ১১ (এগারো) পাতা।

০৯/০৭/২৩
(মোঃ বশিরুল-আল-মামুন)

বিভাগীয় বন কর্মকর্তা

সামাজিক বন বিভাগ, দিনাজপুর।

ফোন-০৫৩১-৬৫৫৫৮

প্রকল্প পরিচালক

টেকসই বন ও জীবিকা (সুফল) প্রকল্প

বন ভবন, আগারগাঁও, ঢাকা-১২০৭

অনুলিপি (সদয় অবগতি/অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য):

১। বন সংরক্ষক, সামাজিক বন অঞ্চল, বগুড়া।

২। উপ-প্রকল্প পরিচালক, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।


৩। সিনিয়র ফিন্যান্সিয়াল ম্যানেজমেন্ট স্পেশালিষ্ট, টেকসই বন ও জীবিকা (সুফল) প্রকল্প, বন ভবন, আগারগাঁও, ঢাকা-১২০৭।

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Sustainable Forests & Livelihoods (SUFAL) Project
Annual Procurement Plan
Social Forest Division, Dinapur


Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entry Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2023-24)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DinajSFD/SUFAL/2023-24/GD-01	Supply of Poly-propylene bags for Nursery Raising and Maintenance	Lot	1	OTM(NCT)	CF	IDA	1.15	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates									
DinajSFD/SUFAL/2023-24/GD-02	Supply of Various materials for Maintenance and Nursery	Lot	1	OTM(NCT)	CF	IDA	4.70	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates									
DinajSFD/SUFAL/2023-24/GD-03	Supply of Chemical Fertilizer for Maintenance and Nursery	Lot	1	OTM(NCT)	CF	IDA	5.40	Planned Dates		1/Aug/23	22/Aug/23	5/Sep/23	12/Sep/23	19/Sep/23	17/Oct/23		26/Dec/23
								Planned Days		0	21	14	7	7	28	77	70
								Actual Dates									
Total			3				11.25										


Gobinda Roy
Project Director
Sustainable Forests & Livelihoods (SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207




Md. Basim Al-Mamun
Divisional Forest Officer
Social Forest Division, Dinapur

Approved


Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিভাগীয় বন কর্মকর্তার কার্যালয়
সামাজিক বন বিভাগ, যশোর





স্মারক নং - ২২.০১২.২৯০০.৩৬১.২৯.০২.২২. ২৪৩৬

তারিখ: ১৬/০৭/২০২৩খ্রি:।

বিষয়: টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় ২০২৩-২০২৪ আর্থিক সালের মাঠ পর্যায়ের বাস্তবায়নকৃত প্যাকেজ সমূহের
বার্ষিক ক্রয় পরিকল্পনার মূল কপি প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে জানানো যাচ্ছে যে, টেকসই বন ও জীবিকা (সুফল) প্রকল্পের আওতায় ২০২৩-২০২৪ আর্থিক সালের মাঠ পর্যায়ের
বাস্তবায়নকৃত প্যাকেজ সমূহের বার্ষিক ক্রয় পরিকল্পনার মূল কপি ০৩ (তিন) প্রস্ত এতদসঙ্গে প্রেরণ করা হলো।

প্রাপক :
প্রকল্প পরিচালক
টেকসই বন ও জীবিকা (সুফল) প্রকল্প
বাংলাদেশ বন অধিদপ্তর
বন ভবন, আগারগাঁও, ঢাকা-১২০৭


(মোঃ আবুল কালাম)
বিভাগীয় বন কর্মকর্তা
সামাজিক বন বিভাগ, যশোর
ফোনঃ ০৪২১/৬৩৪২৩
E-mail: dfokalam1@gmail.com


অনুলিপি সদয় অবগতির জন্য নিম্নোক্ত মহলে প্রেরণ করা হল :-

- ১। প্রধান বন সংরক্ষক, বন অধিদপ্তর, বন ভবন, আগারগাঁও, ঢাকা।
- ২। বন সংরক্ষক, যশোর অঞ্চল, যশোর
- ২। অফিস কপি

Annual Procurement Plan

Ministry/ Division

Ministry of Environment, Forests, and Climate Change

Annual Procurement Plan (FY 2023-2024)
Bangladesh Forest Department
Social Forest Division, Jashore
Sustainable Forests and Livelihoods (SUFAL) Project

Procurement Plan (FY 2022-2023)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JesSFD/SUFAL/2023-2024/GD-1	Supply of Plantation Materials and Fertilizer for Maintenance	Lot	1	OTM (NCT) e-GP	CF	IDA	1.1	Planned Dates	-	08-Jan-24	22-Jan-24	29-Jan-24	05-Feb-24	12-Feb-24	11-Mar-24	-	26-Mar-24
								Planned Days	-	0	14	7	7	7	28	68	15
								Actual Dates	-								0
Total							1.1										

NB. This APP is prepared based on the maintenance of target plantation of FY2022-2023 for 55 Km Strip plantation



Gobinda Roy
Project Director
Sustainable Forests & Livelihoods
(SUFAL) Project
Ban Bhaban, Agargaon, Dhaka-1207



Approved

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.



Approved By

23/9/23
Md. Abul Kalam
Divisional Forest Officer
Social Forest Division,
23/9/23

Approved

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.