ANNUAL PROCUREMENT PLAN-2021-2022

Budget: Revenue

Ministry/Division: Environment. Forest & Climate Change.
Agency: Forest Department.

Procuring Entity & Code
Package| Description of Unit | Quantity [Procurenment Contract | Sources Estd.Cost in Time code for | Not Used Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to| Time for
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation | Quotation Award of Award | Contract | Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature [ of Contract
Quotation
! 2 3 4 5 6 7 & 9 10 11 12 13 14 15 16 17 18
1 |Consumable stores | L.S As per Quotation ACCF(G) [Revenue 2,50,000.00  [Planned Dates - 22.08.21 | 31.08.21 | 02.09.21 05.09.21 06.09.21 | 07.09.21 16 Days 18 Days
(3256103) estimate Budget Planned Days )
Actual Days
I(a) |Consumable stores| L.S As per Quotation ACCF(G) |Revenue 2,50,000.00 [Planned Dates - 22.08.21 | 31.08.21 [ 02.09.21 05.09.21 06.09.21 | 07.09.21 16 Days 18 Days
(3256103) estimate Budget Planned Days )
Actual Days
1{b) |Consumable stores [ L.S As per Quotation ACCF(G) [Revenue 2,50,000.00 |Planned Dates - 22.08.21 | 31.08.21 | 02.09.21 05.09.21 06.09.21 | 07.09.21 16 Days 18 Days
(3256103) estimate Budget Planned Days )
Actual Days
2 |Other Stationary LS As per Quotation ACCF(G) [Revenue 300000.00 Planned Dates - 26.08.21 | 05.08.21 | 06.08.21 07.08.21 08.08.21 09.08.21 14 Days 18 Days
(3255105) estimate Budget Planned Days 0
Actual Days
2 (a) |[Other Stationary LS As per Quotation ACCF(G) |Revenue 300000.00 Planned Dates - 26.08.21 | 05.08.21 | 06.08.21 07.08.21 08.08.21 | 09.08.21 14 Days 18 Days
(3255 iOS) estimate Budget Planned Days 9
Actual Days
3 [Motor Vehicle] L.S As per Quotation ACCF(G) [Revenue 250000.00 Planned Dates - 01.09.21 | 12.09.21 13.09.21 14.09.21 15.09.21 16.09.21 15 Days 18 Days
Repair (3258101) estimate Budget Planned Days 11
Actual Days
3 (a) |Motor Vehicle] L.S As per Quotation ACCF(G) |Revenue 250000.00 Planned Dates - 01.09.21 | 12.09.21 | 13.09.21 14.09.21 15.09.21 | 16.09.2] 15 Days 18 Days
Repair (3258101) estimate Budget Planned Days 10
Actual Days
3 (b) |Motor Vehicle] L.S As per OT™ ACCF(G) [Revenue 2000000.00  [Planned Dates - 01.09.21 | 12.09.21 13.09.21 14.09.21 15.09.21 16.09.21 15 Days 20 Days
Repair (3258101) estimate Budget Planned Days 13
Actual Days
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No procurenment Method & Type | Approving | of Funds TK. i"rocess in Advertise | Quotation | Quotation Award of Award | Contract CONIFact | Lompietvn
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
] 2 3 ] 5 6 7 8 9 10 1 12 13 4 15 16 17 18
3(c) |Motor Vehicle] L.S As per O™ ACCF(G) |Revenue 1500000.00  [Planned Dates - 05.09.21 | 15.09.21 | 16.09.21 19.09.21 20.09.21 | 21.09.21 16 Days 20 Days
i (3 i
Repair (3258101) estimate Budget T T
Actual Days
4 Entertainment L.S As per Quotation ACCF(G) | Revenue 250000.00  |Planned Dates - 05.09.21 | 15.09.21 [ 16.09.21 19.09.21 20.09.21 | 21.09.21 16 Days 18 Days
expences estimate Budget
Planned Days 11
(3211106) :
Actual Days
4(a) | Entertainment L.S As per Quotation ACCF(G) | Revenue 250000.00 Planned Dates - 05.09.21 | 15.09.21 | 16.09.21 19.09.21 20.09.21 | 21.09.21 16 Days 18 Days
expences estimate Budget
‘ Planned D 11
(3211106) e
Actual Days
4(b) | Entertainment i As per Quotation ACCF(G) | Revenue 200000.00 Planned Dates - 06.09.21 | 16.09.21 | 19.09.21 20.09.21 21.09.21 | 22.09.21 16 Days 18 Days
expences estimate Budget
Planned Days 10
(3211106) FRSE S8
Actual Days
5 |Electrical [ As per Quotation ACCF(G) [Revenue 300000.00 Planned Dates - 06.09.21 | 16.09.21 | 19.09.21 20.09.21 21.09.21 | 22.09.21 16 Days 18 Days
Installation estimate Budget
(32581 lg) Planned Days 10
Actual Days
6 [Clening (3211102)| L.S As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 06.09.21 | 16.09.21 | 19.09.21 20.09.21 21.09.21 | 22.09.2] 16 Days 18 Days
estimate Budget
Planned Days 10
Actual Days
7 |Computer L.S As per Quotation ACCF(G) [Revenue 100000.00 Planned Dates - 12.09.21 | 21.09.21 | 22.09.2] 23.09.21 26.09.21 | 27.09.21 15 Days 18 Days
Consumables estimate Budget
(3255101) Planned Days 9
Actual Days
7 (a) |Computer L.S As per Quotation ACCF(G) |Revenue 200000.00  [Planned Dates - 12.09.21 | 21.09.21 | 22.09.21 23.09.21 26.09.21 | 27.09.21 15 Days 18 Days
Consumables estimate Budget
(3255101) Planned Days 9
Actual Days
P
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rackage Description o1 UNIT | WURIULY [§ T UCurenmsn: e s S—
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation | Quotanon Awaiu S T—. S
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
] 2 3 ] § 6 7 8 9 10 11 12 13 4 15 16 17 18
6 (b) |Computer LS As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 12.09.21 | 21.09.21 | 22.09.21 23.09.21 26.09.21 | 27.09.21 15 Days 18 Days
Consumables estimate Budget 5
(3255101) Planned Days
Actual Days
7(¢) |Computer L.S As per Quotation ACCF(G) |Revenue 200000.00 Planned Datés - 15.09.21 | 26.09.21 | 27.09.21 28.09.21 29.09.21 | 30.09.21 15 Days 18 Days
Consumables estimate Budget
(3255101) Planned Days 11
Actual Days
7(d) [Computer L.S As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 15.09.21 | 26.09.21 | 27.09.21 28.09.21 29.09.21 | 30.09.21 15 Days 18 Days
Consumables estimate Budget
Pl 1
(3255101) anned Days
Actual Days
8§ |Office Equpment| L.S As per Quotation ACCF(G) | Revenue 150000.00 Planned Dates - 05.10.21 | 14.10.21 | 17.10.2] 18.10.21 20.10.21 | 21.10.21 16 Days 18 Days
Repair(3258104) estimate Budget Planned Days 9
Actual Days
8(a) |Office Equpment| L.S As per Quotation ACCF(G) | Revenue 200000.00 Planned Dates - 05.10.21 | 14.10.21 | 17.10.21 18.10.21 20.10.21 | 21.10.21 16 Days 18 Dayg
Repair(3258104) estimate Budget Planned Days 9
Actual Days
9 |Office Equipment|] L.S As per Quotation ACCF(G) | Revenue 150000.00 Planned Dates 05.10.21 | 14.10.21 | 17.10.21 18.10.21 20.10.21 | 21.10.21 16 Days 18 Days
Purchase estimate Budget Planned Days 9
(4112310)
Actual Days
9 (a) |Office Equipment| L.S As per Quotation ACCF(G) | Revenue 250000.00 Planned Dates 10.10.21 | 20.10.21 | 21.10.21 24.10.21 25.10.21 | 26.10.21 16 Days 18 Days
Purchase estimate Budget Planned Days 0
(4112310)
Actual Days
9(b) |Office Equipment| L.S As per Quotation ACCF(G) | Revenue 200000.00 Planned Dates - 10.10.21 | 20.10.21 | 21.10.21 24.10.21 25.10.21 | 26.10.21 16 Days 18 Days
Purchase estimate Budget Planned Days 12
(4112310)
Actual Days
10 |Reward(3211101)] L.S As per Quotation ACCF(G) | Revenue 100000.00 Planned Dates - 10.10.21 | 20.10.21 | 21.10.21 24.10.21 25.10.21 | 26.10.21 16 Days 18 Days
estimate Budget Planned Days 13
Actual Days
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Cage[ Pescription of Unit | Quantity [Procurenment Contract | Sources Estd.Cost in Time code for | Not Used Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to [ Time for
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation| Quotation Award of Award | Contract | Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
1 2 3 4 5 6 7 & 9 10 11 12 13 14 15 16 17 18
10 (a) | Reward(3211101) | L.S As per Quotation ACCF(G) [ Revenue 200000.00 Planned Dates - 13.10.21 | 24.10.21 | 25.10.21 26.10.21 27.10.21 | 28.10.21 15 Days 18 Days
estimate Budget Planned Days 1
Actual Days -
11 vehicle usage L.S As per OTM ACCF(G) | Revenue 50000.00 Planned Dates - 17.10.21 | 28.10.21 | 31.10.21 01.11.21 02.11.21 | 03.11.21 14 Days 21 Days
(3211107) esumate Budget Planned Days 1
Actual Days
12 [Seminer L.S As per Quotation ACCF(G) |Revenue 150000.00 Planned Dates - 17.10.21 | 28.10.21 | 31.10.21 01.11.21 02.11.21 | 03.11.21 14 Days 18 Days
Conference estimate Budget .
Expences Planned Days 11
(3211111) Actual Days
12 (a) |Seminer L.S As per Quotation ACCF(G) [Revenue 200000.00 Planned Dates - 24,1021 | 02.11.21 ] 03.11.21 07.11.21 08.11.21 | 09.11.2] 16 Days 18 Days
Conference estimate Budget
Expences Planned Days 9
(3211111) Actual Days
12 (b) [Seminer L.S As per Quotation ACCF(G) [Revenue 250000.00 Planned Dates . 24.10.21 | 02.11.21 | 03.11.21 07.11.21 08.11.21 | 09.11.21 16 Days 18 Days
Conference estimate Budget
Expences Planned Days 9
(3211111) Actual Days
12 (c) [Seminer L5 As per Quotation ACCF(G) [Revenue 200000.00 Planned Dates - 24,10.21 | 02.11.21 ] 03.11.2] OAL2] 08.11.21 | 09.11.21 16 Days 18 Days
Conference estimate Budget
Expences Planned Days 9
(3211111) Actual Days
13 [Publicity &| L.S As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates 02.11.21 | 11.11.21 | 14.11.21 |39 I e 16:11.21 17:11.21 15 Days 18 Days
Advertising estimate Budget
Actual Days
13 (a) |Publicity &l L.S As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 021121 1 11,1121 | 14:11:2] 5 ) e | 16:11.21 T 473120 15 Days 18 Days
Advertising estimate Budget
(32] 1 125) Planned Days 9
Actual Days “
e
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-&e¢|  Description of Unit | Quantity |[Procurenment Contract | Sources Estd.Cost in Time code for | Not Used Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to| Time for
No procurenment Method & Type | Approving | of Funds W Process in Advertise | Quotation | Quotation Award of Award | Contract | Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
! 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
13 (b) |Publicity & LS As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 02.11.21 | 11.11.21 | 14.11.21 15.11.21 16.11,21 | 17.11.21 15 Days 18 Days
Advertising estimate Budget
(3211125) Planned Days 9
Actual Days .
13(c) |Publicity &l LS As per Quotation ACCF(G) |Revenue 200000.00 Planned Dates - 07.11.21 | 1211211 18:41.21 21.11.21 2211.21 | 23.11.21 15 Days 18 Days
Advertising estimate Budget
(3211125) Planned Days 10
Actual Days
13(d) |Publicity &l LS As per Quotation ACCF(G) [Revenue 200000.00 Planned Dates - 07.11.21 | 17.11.21 || 18.11.21 21.11.21 22.11.21 p23.11.2) 15 Days 18 Days
Advertising estimate Budget
(3211125) Planned Days 10
Actual Days
13(f) [Publicity &l L.S As per Quotation ACCF(G) [Revenue 200000.00 Planned Dates - A7 IL210 1211200 18.11:21 21,1121 220021 | 2311320 15 Days 18 Days
Advertising estimate Budget
(3211125) Planned Days 10
Actual Days
14 |Books & LS As per Quotation ACCF(G) |Revenue 150000.00 Planned Dates - 14.11.21 | 24.11.21 | 25.11.21 28.11.21 29.11.21 | 30.11.21 16 Days 18 Days
Periodicals estimate Budget
(3211127) Planned Days 10
Actual Days
15 |Training LS As per Quotation ACCF(G) [Revenue 200000.00 Planned Dates - 14.11.21 | 24.11.21 | 25.11.21 28.11.21 29.11.21 | 30.11.21 16 Days 18 Days
(3231301) estimate Budget
Planned Days 11
Actual Days
15(a) |Training LS As per Quotation ACCF(G) |Revenue 10000.00 Planned Dates - 14.11.21 | 24.11.21 | 25.11.21 28.11.21 291121 | 30.11.:21 16 Days 18 Days
(3231301) estimate Budget
Planned Days 11
Actual Days
15 (b) | Training L.5 As per Quotation ACCF(G) |Revenue 100000.00 Planned Dates - 17.11.21 | 28.11.21 | 29.11.21] 30.11.21 01.12.21 02.12.21 15 Days 18 Days
(3231301) estimate Budget
Planned Days 11
Actual Days
VI
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—ge| Description of Unit | Quantity|Procurenment Contract | Sources Estd.Cost in Time code for | Not Used Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to| Time for
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation | Quotation Award of Award | Contract | Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
! 2 K} 4 5 6 7 8 9 10 1] 12 13 14 15 16 17 18
15(¢) |Training L.S As per Quotation ACCF(G) [Revenue 100000.00 Planned Dates - 17.11.21 | 28.11.21 | 29.11.21 30.11.21 01.12.21 | 02.12.21 15 Days 18 Days
(3231301) estimate Budget
Planned Days 11
Actual Days .
15 (d) [Training L.S As per Quotation ACCF(G) [Revenue 100000.00 Planned Dates - 17.11.21 | 28.11.21 | 29.11.21 30.11.21 01.12.21 | 02.12.21 15 Days 18 Days
(3231301) estimate Budget
Planned Days 11
Actual Days
16 |Security Materials| L.S As per Quotation ACCF(G) [Revenue 250000.00 Planned Dates - 21.11.21 || 02,1221} 05.12.21 06.12.21 07.12.21 | 08.12.21 17 Days 18 Days
(3253102) estimate Budget
Planned Days 11
Actual Days
16(a) |Security Materials| L.S As per Quotation ACCF(G) |Revenue 250000.00 Planned Dates - 21.11.21 | 02.12.21 | 05.12.21 06.12.21 07.12.21 | 08.12.21 17 Days 18 Days
(3253102) estimate Budget
Planned Days 10
Actual Days
17 |Uniforms No. As per OTM ACCF(G) |Revenue 800000.00 Planned Dates - 21.11.21 | 02.12.21 | 05.12.21 06.12.21 07.12.21 | 08.12.21 17 Days 18 Days
(3256106) estimate Budget
Planned Days 10
Actual Days
18 |Inovation L.S As per OT™ ACCF(G) [Revenue 1000000.0 Planned Dates - 02.12.21 | 12.12.21 | 13.12.21 14.12.21 15.12.21 | 19.12.21 17 Days 18 Days
(3257105) estimate Budget
Planned Days 10
Actual Days -
19 |Furniture  Repair] L.S [ Asper Quotation  [ACCF(G) |Revenue 250000.0  [Planned Dates 02.12.21 | 12.12.21 | 13.12.21 14.12.21 15.1221 | 19.12.21 | 17 Days 18 Days
(3258102) estimate Budget Pranmed Diys T
Actual Days
20 Computer Repair| L.S As per Quotation ACCF(G) |Revenue 150000.0 Planned Dates 222l Fiaa2zan] 13.42.2] 14.12.21 15.12:21 19.12.21 17 Days 18 Days
(3258103) estimate Budget
Planned Days 10
Actual Days -
.
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, ~ge Pescription of Unit | Quantity | Procurenment Contract | Sources Estd.Cost in Time code for | Not Used [ Invite/ Tender/ Tender/ | Approval to | Notification | Signing of | Total time to| Time for
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation | Quotation Award of Award | Contract Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
] 2 3 4 5 6 7 ] 9 10 1 12 13 14 15 16 17 18
20 (a) |Computer Repair| L.S As per Quotation ACCF(G) |Revenue 150000.0 Planned Dates - 05.12.21 | 15.12.21 19.12.21 20.12.21 21.12.21 22.12.21 17 Days 18 Days
(3258103) estimate Budget
Planned Days 10
Actual Days - -
20 (b) [Computer Repair] L.S As per Quotation ACCF(G) |Revenue 100000.0 Planned Dates - 05.12.21 | 15.12.21 | 19.12.21 20.12.21 21.12.21 | 22.12.21 17 Days 18 Days
(3258103) estimate Budget
Planned Days 10
Actual Days -
21 Other Machineries| L.S As per Quotation ACCF(G) |Revenue 250000.00 Planned Dates - 05.12:21 | 1512211 19.12:21 20.12.21 21.1221 | 22.12.21 17 Days 18 Days
& Equipment estimate Budget
(3258105) Planned Days 10
Actual Days -
21 (a) [Other Machineries| L.S As per Quotation ACCF(G) |Revenue 250000.00 Planned Dates . 124221 | 21122101 22:12.21 23.12.21 26.12.21 | 27.12.21 15 Days 18 Days
& Equipment estimate Budget
(3258105) Planned Days 9
Actual Days -
22 Non-Residential LS As per Quotation ACCF(G) [Revenue 150000.00 Planned Dates - 12.12.21 | 21.12.21 | 22.12.21 23.12.21 26.12.21 27.12.21 15 Days 18 Days
Building estimate Budget
(3258107) Planned Days 10
Actual Days -
22 (a) [Non-Residential %] As per Quotation ACCF(G) |Revenue 150000.00 Planned Dates - 12,1221 | 21.12.21 | 22.12.21 23.12.21 26,12.21 | 27.12.21 15 Days 18 Days
Building estimate Budget
(3258107) Planned Days 10
Actual Days -
23 Other Building &| L.S As per Quotation  |ACCF(G) [Revenue 200000.00 Planned Dates - 05.01.22 | 16.01.22 | 17.01.22 18.01.22 19.01.22 | 20.01.22 | 15 Days 18 Days
Structure estimate Budget
Actual Days -
24 |Sanitation & Water] L.S | As per Quotation  |ACCF(G) |Revenue 10000000  [Planned Dates 06.02.22 | 16.02,22 | 17.02.22 | 20.02.22 | 22.02.22 | 23.02.22 | 17 Days 18 Days
supply (3258115 timat
pply ( ) estimate Budget Planned Days 10
Actual Days
>
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age| Description of Unit | Quantity |Procurenment Contract | Sources Estd.Cost in Time code for | Not Used | Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to| Time for
No procurenment Method & Type | Approving | of Funds TK. Process in Advertise | Quotation | Quotation Award of Award | Contract Contract | Completion
package GOODS Authority GOODS | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
¥ 2 3 4 5 6 7 ] 9 10 11 12 13 4 15 16 17 18
25 |Sanitation & Water| L.S As per Quotation ACCF(G) | Revenue 50000.00 Planned Dates - 06.02.22 | 16.02.22| 17.02.22 20.02.22 22,0222 | 23.02.22 17 Days 18 Days
supply (4111309) estimate Budget
Planned Days. 11
Actual Days -
26 Line & Cable L3 As per Quotation ACCF(G) ([Revenue 50000.00 Planned Dates - 13.02.22 | 22.02.22 | 23.02.22 24.02.22 27.02.22 | 28.02.22 15 Days 18 Days
(4111313) estimate Budget
Planned Days 9
Actual Days -
PA Small Capital| L.S As per Quotation ACCF(G) | Revenue 200000.00 Planned Dates - 06.03.22 | 16.03.22 | 20.03.22 21.03.22 22.03.22 | 23.03.22 14 Days 18 Days
Work  (4111315) estimate Budget
(Vertical Planned Days 10
Extﬂntion) Actual Days N
27 (a)| Small Capital LS As per OTM ACCF(G) | Revenue 8000000.00  [Planned Dates - 10.04.22 | 20.04.22 | 21.04.22 24.04.22 25.04.22 | 26.04.22 16 Days 18 Days
Work (4111315) estimate Budget
(Main Gate) Planned Days 10
Actual Days
27 Motor Vehicle| L.S As per OTM ACCF(G) |Revenue | 3500000.00 |Planned Dates 10.04.22 | 20.04.22 | 21.04.22 24.04.22 25.04.22 | 26.04.22 | 16 Days 18 Days
(4112101) estimate Budget
Planned Days 11
Actual Days
28 Electrical LS As per Quotation ACCF(G) [Revenue 250000.00 Planned Dates - 03.05.22 | 12.05.22 | 15.05.22 16.05.22 17.05.22 | 18.05.22 15 Days 18 Days
Equipment estimate Budget
(41 |2303) Planned Days 9
Actual Days 5
19 [Ceremonies LS As per OT™ ACCF(G) |Revenue 1000000.00  [Planned Dates - 03.05.22 | 12.05.22 | 15.05.22 16.05.22 17.05.22 | 18.05.22 15 Days 18 Days
Festivals estimate Budget
(3257301) Planned Days 13
Actual Days -
28 (a) |Ceremonies L.S As per OT™ ACCF(G) |Revenue 1000000.00  [Planned Dates - 15.05.22 | 25.05.22 | 26.05.22 29.05.22 30.05.22 | 31.05.22 15 Days 18 Days
Festivals estimate Budget
(3257301) Planned Days 10
Actual D -
ctual Days s
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© agel o Description of Unit | Quantity [Procurenment Contract | Sources Estd.Cost in Time code for | Not Used | Invite/ Tender/ Tender/ Approval to | Notification Signing of | Total time to| Time for
No procurenment Method & Type Approving | of Funds TK. Process in Advertise | Quotation Quotation Award of Award | Contract Contract | Completion
package GOODS Authority GOODS | Tender/ Opening | Evaluation Signature | of Contract
Quotation
/ 2 3 4 k] 6 7 8 9 10 1 12 13 14 15 16 17 18
29 Electrical LS As per Quotation ACCF(G) [Revenue 150000.00 Planned Dates - 15.05.22 | 25.05.22 | 26.05.22 29.05.22 30.05.22 | 31.05.22 15 Days 18 Days
Equipment estimate Budget
, 10
(4112303) Planned Days
Actual Days -
30 Printing & binding| L.§ As per Quotation ACCF(G) [Revenue 100000.00 Planned Dates - 05.06.22 |15.06.22 16.06.22 19.06.22 20.06.22 | 22.06.22 17 Days 18 Days
(3255102) estimate Budget Planned Days 0
Actual Days .
3] Furniture ES As per Quotation ACCF(G) [Revenue 150000.00 Planned Dates - 05.06.22 115.06.22 16.06.22 19.06.22 | 20.06.22 22.06.22 17 Days 18 Days
(4112314) estimate Budget Planned Days 10
Actual Days -
31 (a) |Furniture LS As per Quotation ACCF(G) [Revenue 150000.00 Planned Dates - 12.06.22 [22.06.22 23.06.22 26.06.22 27.06.22 | 28.06.22 16 Days 18 Days
(4112314) estimate Budget Planned Days 10
Actual Days -
j2 Fire fighting L.§ As per Quotation ACCF(G) [Revenue 50000.00 Planned Dates 12.06.22 [22.06.22 23.06.22 26.06.22 27.06.22 | 28.06.22 16 Days 18 Days
Equipment estimate Budget Planned Days 0
(4112305)
Actual Days
Saie Submitted
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