ANNUAL PROCUREMENT PLAN

et Environment Faresis and Ciimate Change Budget: Development.
foale Forest Department
Frooor g Entity Name & Code Divisional Forest Officer. Sundarban West Forest Division. Khulna
Mraie of Projec Protection of Sundarban Mangrove Forest
Fioranc ' ai Year 2022-2023
Cackace | Descnption of procurement | Unit | Quantity [ Procurement | Gontract [Souirce Estd. Cost in lime Stant {o Invite/ Tender lender Approvailo | Notification | Sigining of | Tatal time | Time for
N package Works Methed & Approving of Tk Code for | prepare Advertise Opening tvaluation Awand of Award Contract [to Contract } Completion
Type Authority | T unds process tender Tender Signature § of Contiact
Document
T 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD |[Repairing works of Motor | Nos 2 RFQ PD GOB 1000 |Planned 10/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 | 31972022 211172022
0O1/54urok [Vehicle Dates
<ha Plannad 7 3 7 4 3 24 810]
Days
Actual
Dates
WD~ |Repainng & maintenance | Nos 3 RF( PN GOR 5 500 |Planned 10/812022 | 17782022 ¢ 20/8/2022 | 27i18/2022 | 31/8/2022 | 3/9/2022 211172027
'02/Surck |of Farajipara Staff Quarter Dates
kna No 1, 4&6 Planned of 3 7 4 8 24 60
Days
Actual
: Dates
i WD-  |[Repairing & maintenance | Nos. 2 RFQ PD GOB 2. 300|Planned 10/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 § 3/9/2022 211/2022
103/Surok |of Double FG Quarter at Dates
. kha Baniakhali & Kashiabad Planned 7 3 7 4 3 24 60
| Station under Khulna Days
Range Actual
Dates
WD- [Repairing & maintenance | No. 1 RFQ PD GOB 1.800(Planned 10/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 | 3/9/2022 20110/2022
04/Surok [of FG Barrack at Kobadak Dates
kha Station under Satkhira Flanned 7 3 7 4 3 24 30
Range Days
Actual
Dates
WD-  [Repairing & maintenance |Nos. 4 RFQ PD GOB 7.250|Planned 10/8/2022 | 17/8/2022 | 201812022 | 271812022 | 31/8/2022 | 3/9/2022 2112i2022
Ch/Sarok Jof a) Parkosta Camp Dates
<ha Office. b) Bhodra Camp Planned 7 3 7 4 3 24 90
Cffice ¢) Andharmantk Days
Camp Gffice and ¢} Actual -
Nilkarma! Wildiite Dates




.

aon of procurement | Unit | Quantity | Procurement | Contract |Source | bstd. Costin lime Stait to Invite/ Tender lender '_r/-\pprova\ to | Notification Slgli}mg of | Total urne Time o ]
package Works Methiod & Approving of Tk Code for | prepare Advertise Opening Evatuation Award of Award Contract (to Contract 1 Completion
[ype Authority | Funds process tender Tender Signature : of Contracl
Dociument H
~ 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 7| 18
Repairing & maintenance | Nos. z REFQ PD GOB 3 750 (|Pianned T0/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 § 3/9/2022 ) | 2/12/2022 |
ok [of a) Kadamtala Station Dates | R
ha  |Office & b) Dobeki Camp Planned 7 3 7 4 3 24 90
Office under Satkhira Days 5
Range Actua '
Dates i
WD-  [Repairing & maintenance | Nos. 3 RFQ PD GO8 3.500(Planned 171812022 | 24/8/2022 | 27/8/2022 | 3/9/2022 | 71972022 | 10/9/2022 911142022
)7/Surok |of a) Isnpection building of Dates
kha Kalagachia Camp and b} Planned 7 3 7 4 3 24 60
Gangway & Pontoon at Days
Dobeki Camp under Actual
Satkhira Range Dates
WD- |Repairing & maintenance | Nos 2 RFQ PD GOB 4.000 Ptanned 17i812022 1 24/8/2022 | 27/8/2022 | 3/9/2022 | 7/8/2022 | 10/9/2022 9/11/2022
08/Surok of Gangway & Pontoon at Dates
kha a) Sutarkhali Station and Planned 7 2 7 4 3 24 60
b) Nilkamal Widllife Days
Sanctuary Center under Actual
Khuina Range Dates
WD- |Repainng & maintenance M 266 RFQ FD GOB 4.000|Planned 171812022 | 24/8/2022 | 27/8/2022 | 3/9/2022 | 7/9/2022 | 10/8/2022 9/11/2022
09/5urok tof Road at a) Bhodra Dates
kha Camp, b} Adachia Camp Planned 7 3 7 4 3 24 60
and c) Hodda Camp under Days
Khulna Range Actual
Dates
WD-  |Repairing & maintenance M 400 CTM PD GOB 6 000 |Ptarned 17/8/2022 | 31/8/2022 | 7/9/2022 | 14/9/2022 | 21/9/2022 |19/10/2022 18/12/2022
10/Surck |of Road at a) Kashiabad Dates
kha Station and b) Baniakhali Planned 14 7 7 7 28 63 60
Station under Khulna Days
Range Actual
Dates
WOD-  |Repairing & maintenance |Nos, 2 RFG PD GOB 3.000|Planned 171812022 | 24/8/2022 | 27/8/2022 | 3/9/2022 | 7/9/2022 1 10/9/2022 L 911112022
11/Surok |of Cabin Cruiser No.01 Dates ~ !
kha and Cabin Cruiser (G1Z) Planned 7 3 7 4 3 24 B0
Days i
Actual |
Dates B . {l
WD-  |Repairing & maintenance No 1 RFQ 2D GOB 5.000|Planned 17/8/2022 | 24/8/2022 1 27/8/2022 § 319720622 | 7/9/2022 | 10/9/2022 F 91472022
12/Surok jof M.V Bano Bilash Dates o ___ﬁ\
kha Launch Planned 7 8 7 4 3 1A : 30
Days ) , ) |
Actual L
1 - B o ] Dates B B




Jion of p(ocuré;ﬁent Unit | Quantity | Procurement | Contract |Source | Estd. Costin lime Start to nvite/ fender Tender Approval to | Notification | Sigining of | Total tme lime for
package YWorks Method & Approving of Tk Code for | prepare Advertise Opening Evaluation Award of Award Contract |to Contract | Completion |
Type Authority | Funds Drocess tender Tender Signature | of Contract |
Document ;
~ 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 ;
Repairing & maintenance | Nos. 5 RFQ PD GOR 8.00C|Planned 171872022 | 24812022 | 27/8/2022 | 3/9/2022 | 7/9/2022 | 10/9/2022 9122022 .
Lok |of a) Wooden Trawler at Dates
© .ha Shibsha Camp, b) Fiber Planned 7 3 7 4 3 24 90 :
Body Trawler at Bhodra Days :
Camp, c) Patrol Boat-3 at Actual ‘
Pashakhali Camp, d) Dates i
WD- |Repairing & maintenance | Nos. 7 RFQ PD GOB 9 000{Planned 17/8/2022 | 244812022 | 27i8/2022 | 3/9/2022 | 7/9/2022 | 10/9/2022 9/12/2022 |
14/Surok jof a) Wooden Trawler at Dates :
kha |Kalagachia Camp, b) Planned 7 3 7 4 3 24 90 .
Wooden Trawler at Dobeki Days i
Camp, ¢) Maloncho Actual j
Trawler at Kadamtala Dates J'
WD~ |Construction of Office No. 1 OTM PD GOB 81.658|Planned 1/9/2022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2022 ]
15/5urok |building at Bhomorkhali Dates j
kha |Camp under Khulna Range Planned 14 7 7 7 28 63 236 |
Days !
Actual :
Dates 3
WD- |Construction of Office No. i OTM PD GOB 81 658 |Planned 1/9/2022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2023
16/Surok jbuilding at Bajbaja Camp Dates j
kha {under Khulna Range Planned 14 7 7 7 28 63 236
Days . J
Actual :
Dates l
WD-  |Construction of Office No. 1 OTM PD GOB 81.658|Planned 1/9/2022 | 15/912022 | 221972022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/20234
17/Surok [building at Gewoakhali Dates ,
kha {Camp under Khulna Range Planned 14 7 7 7 28 63 236 '
Days
Actual
Dates ;
WD-  |Construction of Office No. 1 OTM PD GOB 81 6§58 |Planned 1/912022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2027
18/Surok |building at Andharmanik Dates
kha [Camp under Khulna Range Planned 14 7 7 7 28 63 236
Days n
Actual :
Dates
WD-  |Construction of Office No. 1 oTM™ PD GOB 81.658|Planned 1/9/2022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2072"
19/Surok |building at Kateshwar Dates
kha Camp under Satkhira Planned 14 7 / i/ 28 63 236
Range Days o
Actuat
B B Cates o




aton of procurement

Unit | Quantity [Procurement | Contract [Sowce | Estd Costin lime Start to Invitef lender Tendor Approval to | Notification | Sigining of | Total tme fure for !
package Works Method & Approving of 'k Cuode for | prepare Advertiso Opening Evaluaton Award of Award Contract  {ta Contract | Conrpletion
[ype Authority | Funds process tender lender Signature | of Coniract |
Document i
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 }
Construction of Office No 1 OTM PD GOB 81.658|Planned WOI2022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2023|
srek |building at Tengrakhali Dates
" <ha |Camp under Satkhira Planned 14 7 7 7 28 63 236 |
Range Days !
Actual 1
Dates
WD-  {Construction of Range No. 1 OTM PD GOB 85.230iPlanned 1972022 | 15/9/2022 | 22/9/2022 | 29/9/2022 | 6/10/2022 | 4/11/2022 30/06/2023
21/Surck |Office at Nolian under Dates
kha Khulna Range Planned 14 7 7 7 28 63 236
Days
Actual
Dates
Total: 540.338

{Dr. Abu Naser Mohsin Hossain)
Divisional Forest Officer
Sundarban West Forest Division

Khulna

Phone No. 02477720665
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ANNUAL PROCUREMENT PLAN

Sundarban West Forest Division

Khuina

Phone No. 02477720665

T il
‘\/:[\Jq (‘27' ?/D

Jvision Environment, Forests and Climate Change. Budget: Development.
/ Forest Department.
_..uring Entity Name & Code Divisional Forest Officer, Sundarban West Forest Division. Khulna.
ame of Project Protection of Sundarban Mangrove Forest
Financial Year 2022-2023
Package | Description of procurement | Unit | Quantity | Procurement § Contract | Source | Esld. Caostin Time Start to Invite/ Tender Tender | Approval to Notification Sigining of | Total time Time for
No package Goods Method & | Approving of Tk Code for | prepare Advertise Opening | Evaluation Award of Award Contract [to Contract | Completion
Type Authority | Funds process tender Tender Signature | of Contract
Document
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-  1Supply of drinking water by | Nos. Z RFQ PD GOB 4.000|Plannea 10/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 | 3/9/2022 30/6/2023
01/Suro |hiring 2 Nos Water Barge Dates
kkha Planned 7 3 7 4 8 24
Days
Actual
Dates
GD Supply of Stationary. Seal LS LS RFQ PD GOB 1 000|Planned 10/8/2022 | 17/8/2022 | 20/8/2022 | 27/8/2022 | 31/8/2022 | 3/9/2022 211072022
02/Suro | & Stamp Dates '
kkna Planned 7 3 7 4 3 24 30 |
Days
Actual
Dates ;
Total: 5.000 |
.}/Q \'_\p'\fL_
-1 A\Y
{Or Abu Naser MoHsin Hossain)
Divisional Forest Officer \}r



ANNUAL PROCUREMENT PLAN

Munistry/Division - Enviranment, Forest & Climate Change Budget: Development
Agency » Forest Department
Prrocuring Entity Name & Coade - Divisronal Forest Officer, Sundarban [ ast Forest Division, Bagerhot
Name of Mroject . Protection of Sundarban Mangrove Forests (PSMF)
Fmancial Year o 2022-23
Tended? | Destnption of procucement | Unit [ Quantity Brocurement | Contract § Source of | Estd Costin e T— Start 10 Invites Tender Tender | Approval to Nolifiction Sigining of | Folaltime | Time tor
taekage package Works Method & | Approving Funds Tk. Code for | prepare Adverlisu Cpenmg f_vdunhon Award of Award Contract | to Contract | Sompletion
Nu Type Authorily process tender Tender Signature | of Contract
Document
1 2 3 4 5 [ 7 8 9 10 1 12 13 14 i5 16 17 13——~

Ecrnn omic Code-3258101

W |Repair works of Molor Vehical | Mos 2 nFCG rD "GoB 1,50 060 00 [Flanne| 04106722 10927 V00107 A 2508122 2409122 27110/22
PEME-- Dates
o Flanned 10 3 ) a 3 26 30
Nays
Eclual
Nates

Ceonuinie Sude-3258103

WL |Reparr works of Machinery and] 1s Ls RFQ [T) GOB 75.000.00|"anncd Galoorez | 1MOwIzE 15006127 soggiz | 2s09i2a | ziivsn il
PSME. |Fauipment (AVC & Generatar} Nates
oz at Suncarban Fast Forest 7 anncd ) ) & 4 R 28 15
Diwsion, Bagerhat Days
Actual
Dates
Econoinic Code-3258106
WY Repair works of Resudent Nos 3 RFG PL GOB 5,00,000 00  |Planned Qa9 140022 1 5109/22 22105422 25106122 2000122 271022
PSME. |Buikiing at Changpz Ranne Dates
03 Planned 10 3 B 4 3 % 30
Days
Actual
Dates
WO/ |Ropair warks of Resedint Nas 3 HFQ pn | GOR 50000000 |Panncd 0409722 12109722 150922 2200972 PHIGI? 27109122 2110622
PUME- FBuiiding at Sarankhola Range Dates
04 iHanncd 10 3 B 4 3 8 ]
Days
Actual
Dates |
S -




.\
coedoend | oescnption of pluuurf?m;m Uit | Quanhty | Procurement | Contract | Source of [ Estd Costn e R Inwite! Tendar Tender  LApproval to] Notbcaton | Sigining of | Total time Tieve for
Jrackage package Works Method & | Appioving Funds Tk Code u | prepare Adverhse Qpenming Lvaluation Awsid of Awartd Gontract [te Contract [ Complation
Mes Type Authority Process 1ender Tenchsr signature | OF Lontuact
Document
1 2 3 4 5 6 7 B 9 10 11 12 13 14 15 16 17 18
Economic Code-3258107
’_gWDi I{l‘ljaif_vx}orks of Otfice Bukeing | Nos 3 REQ (% 008 550,000 G0 Panecd DAOMLZ 13009/22 1510w 20 2o 25109122 20N 2E 2710822
PGME- |at Chandpan Rt Dates .
uhH filannel 0 3 " 4 3 28 Lo
Diays
Aciusal
Dates
W1 [i2epar works of Glire Buikiing | Nos 3 REQ | GoB 5.50,000 00| 1snner Val0972 1 3105/22 ToRn Y T ChIG9i27 | 2nouan [ 2oz
pong [ Sacankbola Range Dales
U6 Ilanned ) 3 P 4 3 78 30
Nays
Aclual
(hates
Economic Code- 3258108
T lRepar wotks of Pontocn with | Nas G Q i COB 7H0UN0 00 {Faned Qan0Si72 13972 15106122 RO RILET Y] 27030127
PEMF- |Ganway, Jetty at Chanapan & Lates
us Coitadtiibie T8, ’ e ” 1 K 1 P E BT ]
Ouys
Actual T
[ates
Cconomic Code-3258112
Wi |Repat works of Hoads & tNos 5 REQ P0 GoB 100000000 |Planned 64100122 12000422 15109122 220K F5I00/27 27/09{22 271082
PSME- [Cutvert at Chandpar & Dates
pg | Serankhola Range Planned 0 3 4 4 3 28 30
Days
Actuat = 1
Uates
Economic Code-3258128
WD {Repaic works of Water Vessel | Nos & OTM PO GOR 130000000 |Franered 04109422 18/09422 2500022 Q210122 0610022 3172 04712422
PSME. |at Chandpan Range Nales o o
09 Planned 15 8 8 5 “8 64 31
Days
Avtual T
Dates
W07 |itrame woiks of Water Mosael | Nos 3 OTM T son 70000000 |Planned 04/0922 VB0 PRI oiHizz | odrioizz | 93122 Cdr 2122
il . [t Satenkhnala Range Dates
10 Flanned o T B . . 5 BE} 5 31
Days
Aet:at T - 1 T - 1
1 Dates _ 1 " i




[ Tender [ Gescription of procurement| Unil | Quantity | Procurement | Contract | Source of | Estd. Costin Fime Slart ta Invites Tender Tender | Approval to | Nolification | Sigining of | Total time | Fime for
I'ackage package Works Method & | Approving Funds Tk Code lor | prepare Adverlise Opening Evaluation Award of Award Contract |te Contract| Completion
Mo Type Autharity process | tender Tender Signature | ¢f Contract
Documenl
1 2z 3 4 5 6 7 i3 9 10 11 12 13 14 15 16 17 18
WU |Repaig works of Walcr Vessel | Nos 2 O P0 GOR 57000000 |Planned 04109722 18/06/22 26009722 | Q21622 06/10/22 0311/22 Gan2izz
PSME. [(Cabin Cruser-1,2) at Sadar Nates
11 |Range. PHanped 15 8 . 5 28 64 kL
Days
Actual
Dates
Economic Code-4111201
"Wy [Cenuliction works of Office. | Gam 200 oM ) Son 81,565,800, 00| Planned 04700722 1809022 onlooz2 | ooz | 06022 | o3uz2 2306123
1HIME Hulding ot Shalar Char Patrol Dales
12 Lamp under Sarankhota Planned 15 4 -] 5 28 64 200
IRinge Days
Actual
Dates
Wi [Construchion works of Otice Sgm 200 GTM R0 cOoB 81.65 800 G0tPanned 0410922 1000922 2509422 Q2022 DEHO22 0311722 2305123
PSME. |Buitding at Jelly Polly Dutla Dates
13 under Sarankhola Range Planned 15 3 5 5 58 54 200
Days
Actual
Oates
WD/ [Construction works ol Office Sq_m 200 OTM PO COB 81,65 800.00|Flanned 04/09/22 18109122 25/09122 222 06110122 a311422 23105623
PSMF- |Building a1 Alarkol {Dubla) Dates
14 under Sarankhiola Range Planned 15 8 B G 28 o4 200
Days
Aclual
Dates
W |Canstruction warks of Office Sgm 200 OTH =i0] GOG 81,65 800 O0IPlanned 04/09422 18/Q%072 25009122 20022 Q6110122 03111422 13/06/23
PspE. |Building at Charkah Partol Dates
15 |Camp under Sarankhala Planned 15 B 8 5 28 54 270
Range Days
Arctual
Dates
WD/ [Construction works of Office Sgm 200 O™ PD <08 &1,65,80C 00|Planned 0410922 IBIC22 204942 0250032 0610122 03/11722 THORI2S
PSMF- [Buitding at Jongra Partol Camp Dates
i [wnder Chandpal Range Planned 15 8 B 5 28 B4 220
Cays
Actuoal :
Dates |
y " ﬁj - j/ A




-
et [ Doscription of procurement| Uit | Cluantty | Procurement | Contract | Sowce of | Ustd Costin Vst Stort (o Invite/ Tender Tender Appmvaﬂu Netification Snginmg"c-p'f Total ime Hime for
ke piackane Waorks Mothod & | Approving Funds Tk Code i | prepare Adveitice Opening Dvaluation A of Award | Centract [to Contract | Completion
No Type Autharity paceas tonder Tendar Signature | of Contract
Document
1 2 3 4 5 5 7 8 9 10 1 12 13 14 15 16 17 18
WL fConstruction warks of Office Sqm 200 OTM PO CoB 81,65,800 05 |Pranned G402z 16/09/2 ey 0aNiz2 6010027 0311022 13/06/23
1S MIE Huildirug at Ghagraman 2anol Llates
17 Camp under Chandpa Range Planned - 15 3 " T 75 [ 220
Days
Actual
Dates
w0 |Censtruction works of Office Sagm 200 o7 FE GO 65.29.000 00| Pranmed Q4w22 18/0922 200922 030722 0ENDI22 01127 13006123
papAF |Buikding at Chandpai Range Dtes
|-
iH Pranned 15 8 ] ) 28 64 220
Lays
Actual
Dates

/‘)/"\) ’Ll/
(N
\X LY
(Mohammad Belayet Hossen)
Divisional Forest Officer
Sunﬂarban East Forest Division
9’"-')' - Bagerhat
9 o
B Phone No 0247-7751578




ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forest & Clirmate Change Budget: Development
Agency o Forest Depaitment
Procunng Fotity Name & Code © Divisional Forest Officer, Sundarban East Forest Division, fiagochat
Name of Project . Protection of Sundarban Mangrove Forests (FSMF)
Financial Year ;o 2022-23
Tender/ | Descnption of procurcment | Uit | Quanuty | Procurement | Contract | Source of | Estd Contin Lme [ St Invitc/ Tender Tendie | Aporoval to | Notification | Sinmg ot [ Totalume | Trme for
Packaga package Works Method & | Approving Funds Tk Code for 1 prepare Advertise Opening Cvaluation Award of Award | Contract | 1o Contract | Complebon
No Type Authosity process | lender Tender Signature | ©f Centracl
Locument
| 1 2 £} 4 5 5 7 i) 9 10 11 12 13 14 15 16 17 18
Economic Code-3211115 e -
b Paten supply aned hankh Ls Ls RFC [2[8] GO 400,000 U P lnced 04.04-22 13-09-27 to00 22 22-Q0 22 Ih00.22 0922 27-10:22
1l service s Ihiongh barges at Bates
0l v-.'m:nl'» ‘.l:l!l‘rmu s eamnps ander Glanned o 7 5 R % 3 ) 0
Chartpan & Garankbola Range
Days
Actuai T o B
Dates
Fconomic Code- 3211125 ’ o i ‘ ' -
1/ |Fubhcaton of Brocheare on Ls Ls RO Pl IS BOGOH 00 [Plannod “To109.22 | 130002 1500 73 IR | Ph09ez | 2709 22 21002
HURAS the activties of Sundarban Dates L
uz [annca ~ | Y] y [ 4 S S £ i
Days
Actual
Dates
FEconomic Code- 3245104 - )
GO/ |Purchase of stahonery seals Ls [ RFQ FD GOR 100000 00 |Planned 04.09-22 130922 N 220072 25.08-22 270922 271022
frGME. |and stamps ler implementation Dates
03 af Sundarbans protection Planned 10 3 q 4 3 ) 30 i
project actividics Days
Aciual o
Dates

) L
4 AV ppproved
e L 14 R

(Mohammad Belayet Hossen)
Dwisional Forest Officer

~Supdartian Fast Forest Dunsion

A Bagerhat

P brane Ne 02477751578




