Ministry/ Division

Agency

Project Entity Name & Code

Project/Program me Name & Code

Annual Procurement Plan (Revised)
Cox's Bazar North Forest Division

Ministry of Environment, Forests,

and Climate C

Bangladesh Forest Department

Project Director

Establishment of Greenbelt, Eco-

restoration and Eco-tourism

Development in Cox’s Bazar
DNistrict Proioct

T
=

*Rivised Procurement Plan (FY 2022-2023) :
Package No. Description of Procurement Unit [ QTY. |Procur| Contr | Sour| Estd. Time Code Not | Invite/Adve| Tender Tender Approval |Notification| Signing of Total Time for
Package Goods ement | act [ceof | Cost for Process used |rtise Tender| Opening | Evaluation | to Award | of Award | Contract | Time to Completion of
method| Appro|Fund| (Taka in (Purchase Contract Contract
& ving s |in Lac) Goods order for Signature
(Type) | Autho RFQ)
ritv
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply of Poly-Propylene Bag Planned Dates 19-Sep-22 | 29-Sep-22 | 06-Oct-22 | 13-Oct-22 | 20-Oct-22 | 17-Nov-22 18-Dec-22
COX}\ZJIZ E[;{(éll)e_e]nbelt fRo;-t;(;:E gs;::el:n\ fs:r(;nt Nos [250000| RFQ PD |GoB| 2.089 | Planned Days _ 0 10 7 7 7 28 59 31
Raising Actual Dates _
Supply of Decomposed Planned Dates _ 19-Sep-22 | 29-Sep-22 | 06-Oct-22 13-Oct-22 | 20-Oct-22 | 17-Nov-22 18-Dec-22
, . Cowdung, Loamy Soil, Planned Days 0 10 7 7 7 28 5 31
Co"gg';{ g;)e_ez"be" Chemical Fertilizer & Pesticide | Lot I | REQ | PD [GoB| 2940 S :
for Long Rotation & Short Actual Dates
Rotation Species Nursery B
Supply of Nursery Materials Planned Dates _ 19-Sep-22 | 29-Sep-22 [ 06-Oct-22 | 13-Oct-22 | 20-Oct-22 | 17-Nov-22 18-Dec-22
COXN/ FD/Greenbelt |for ang Rota.tion'& Short ot 1 RFQ pD | GoB | 2.730 | Planned Days _ 0 10 7 7 7 28 59 31
/22-23-GD-3 Rotation Species Nursery )
caising Actual Dates _
Supply of Stationary, Other Planned Dates _ 03-Oct-22 | 13-Oct-22 | 20-Oct-22 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 01-Jan-23
COXN/ FD/Greenbelt | Materials for Long Rotation, - 1.8 Planned Days _ 0 10 7 7 7 28 59 31
/2223-GD-4  |Short Rotation, A\N.R,& st 1 | MR B0 G ) AR
Ornamental Plantation. Actual Dates -
ate 2 'OV 4 J v
COXN/ FD/Greenbelt |Supply of Seedling for A.N.R & Lot | OTM o . Planned Ddlés _ 26-Sep-22 | 17-Oct-22 | 31-Oct-22 | 07-Nov-22 | 14-Nov-22 | 12-Dec-22 11-Jan-23
/22-23-GD-5 Ornamental Plantation. (eGP) - Planned Days = 0 21 14 7 7 28 7 30
Actual Dates
Supply of Decomposed Planned Dates _ 26-Sep-22 | 17-Oct-22 | 31-Oct-22 | 07-Nov-22 | 14-Nov-22 | 12-Dec-22 11-Jan-23
COXN/ FD/Greenbelt | C0dung, Stack & Chemical OTM Planned Days | _ 0 21 14 7 7 28 77 30
/22-23-GD-6 fertilizer fm: Long Botatlon. Lot 1 (eGP) PD | GoB | 26.160
hort Rotation, A.N.R,& Actual Dates _
Ornamental Plantation
COXN/ FD/Greenbelt |Supply of Eco-Riksha & Swing Lot 1700 OTM P R - Planned Dates _ 26-Sep-22 | 17-Oct-22 | 31-Oct-22 | 07-Nov-22 | 14-Nov-22 | 12-Dec-22 11-Jan-23
/22-23-WD-7 Machine i : (eGP) : Planned Days 0 21 14 7 7 28 77 30
Actual Dates
) 3 7. - -
COXN/ FD/Greenbelt [Supply of Uniform for 8 nos L ] - oo | cen | 0320 Plannejd Dale"s _ 03-Oct-22 | 13-Oct-22 70—O:t- 2 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 01-Jan-23
/22-23-GD-8 outsourcing service workers : o Planned Days = 0 10 4 z 7 2 2 3l
Actual Dates
S . Supply of various species of Planned Dates -01-Mayc23 | 11-Mav-23 | 14-May-23 | 17-Mav-23 | 24-May-23 | 07-Jun-23 27-Jun-23
COA}\Z"Z F;;/ g‘[;’_‘;‘be" minnow including fish feed.( | Lot | 1 | RFQ | PD |GoB| 1.200 [ Planned Davs ) 10 3 3 7 14 37 20
R AT IR AR) Actual Dates
Total 57.911 ,}/' )
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(Md. Anowar Hossain Sarker)
Divisional Forest Officer
Cox's Bazar North Forest Division
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Annual Procurement Plan (Revised) (Works)
Cox's Bazar North Forest Division

Ministryl Division glllllnistrygf Environment, Forests, and
imate Chanae
Aggncy Bangladesh Forest Department
Project Entity Name & Code Project Director
Establishment of Greenbelt, Eco-
Project/Program me Name & Code restoration and Eco-tourism Development
’ in Cox's Bazar District Project
Revised Annual Procurement Plan (FY 2022-2023) (Works)
Package No. Description of Procurement | Unit | QTY. [Procureme|Contract|Source Estd. Time Code |Not used [Invite/Adver| Tender Tender | Approval |Notification | Signing of Total Time for
Package Goods nt method of Cost for Process |[in Goods | tise Tender | Opening |Evaluation| to Award | of Award Contract | Timeto |Completion of
& (Type) | Approvi | Funds | (Taka in (Purchase Contract Contract
ng Lac) order for Signature
Authorit RFQ)
v
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
ccoavafi Planned Dates _ 15-Sep-22 | 06-Oct-22 | 20-Oct-22 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 30-Mar-23
COXN ED/Gremulielt flx Aaslcel ;)f L'ak:att' I | Lot | 100 | OTM PD | GoB | 95480
/22-23-WD-1 P;rk axactihapia hatlona 0 : (eGP) ° : Planned Days B 0 21 14 7 7 28 77 119
Actual Dates
Preparation of Walkway by Planned Dates B 15-Sep-22 [ 06-Oct-22 | 20-Oct-22 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 30-Mar-23
COXN/ FD/Greenbelt |Excavated Soil at OT™M
/22:23-WD-2 |Medhakachhapia National | " | 100 | gpy [ PP | GoB | 10250 fp o T 0 21 14 7 7 28 77 119
Park Actual Dates
Planned Dates _ 15-Sep-22 [ 06-Oct-22 | 20-Oct-22 | 27-Oct-22 | 03-Nov-22 | 01-Dec-22 30-Mar-23
COXN/ FD/Greenbelt | Construction of Ticket OT™M
1.00 .000
/2223-WD-3 | Counter with Gate Lot (eGP) FD | GoB | 25000 | pioned Days | _ 0 21 14 7 7 28 77 119
Actual Dates
Planned Dates _ 19-Sep-22 | 29-Sep-22 | 06-Oct-22 | 13-Oct-22 | 20-Oct-22 | 17-Nov-22 18-Dec-22
COXN/ FD/Greenbelt |Construction and Installation
¥ . g P . y 8
/22-23-WD-4 of R.C.C. Sign Board Lot 1.00 RFQ D GoB 2.410 Planned Days _ 0 10 7 7 7 28 59 31
Actual Dates _
Planned Dates _ 01-May-23 | 11-May-23 | 14-May-23 | 17-May-23 24-May-23 | 07-Jun-23 27-Jun-23
COXNIED/Greenbieltly o b vmiont Lot | 1.00 RFQ PD | GoB | 10.000 | Planned Days 0 10 3 3 7 14 37 20
/22-23-WD-5 : —
Actual Dates _
Total 143.140
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(Md. Anowar Hossain Sarker)
Divisional Forest Officer
Cox's Bazar North Forest Division
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Ministry/ Division
Agency

Project Entity Name & Code
Project/Program me Name & Code

Ministry of Environment, Forests, and

Bangladesh Forest Department

Project Director

Establishment of Greenbelt, Eco-

Annual Procurement Plan
Cox's Bazar South Forest Division

Procurement Plan (FY 2022-2023) (Works) (Revised)

Package No. Description of Procurement Unit | QTY. [ Procureme [ Contract [Source | Estd. [Time Code for | Not used |Invite/Adverti| Tender Tender Approval to | Notification | Signing of Total Time for
Package Goods nt method |Approving| of Cost Process in Goods | se Tender Opening Evaluation Award of Award Contract Timeto | Completion
& (Type) | Authority [ Funds | (Taka in (Purchase Contract | of Contract
Lac) order for Signature
RFQ)
1 2 3 4 5 6 7 3 9 10 11 12 13 14 15 16 17 18
COX(South) . i Planned Dates 23-Sep-27 14-Oct-22 28-Oct-22 04-Nov-22 11-Nov-22 09-Dec-22 23-Jan-23
FD/Greenbelt-WD-1 Construction of Orchid House sqm | 50.00 |OTM (eGP) PD GoB 17.930 Planned Davs 0 21 14 7 7 28 77 45
' - Actual Dates '
COX(South) . Planned Dates 23-Sep-22 14-Oct-22 28-Oct-22 04-Nov-22 11-Nov-22 09-Dec-22 23-Jan-23
FD/Greenbelt-WD-2 Construction of Cactus House sqm | 30.00 [OTM (eGP) PD GoB 17.930 Planned Days 0 21 14 7 7 28 77 15
> 2 Actual Dates
COX{Seuth) Consiruction and Installation of » Planned Dates 23-Sep-27 14-Oct-22 28-Oct-22 04-Nov-22 11-Nov-22 09-Dec-22 23-Jan-23
FD/G-’L’CI\IbEh-\\”D-?) Dee )-('u({-\e well ' Lot Lo0: TOTMAGE) D GoB 12.500 Planned Davs 0 21 14 1 1 28 77 45
i Actual Dates
COX(South) . ) Planned Dates 23-Sep-22 14-Oct-22 28-Oct-22 04-Nov-22 11-Nov-22 09-Dec-22 23-Jan-23
FD/Greenbelt-WD-4 Construction of Boundary Wall Rmt | 600.00 {OTM (eGP) PD GoB 69.150 Planned Davs 0 21 14 7 7 28 77 45
Actual Dates
COX(South) Construction of Dust Bin . Planned Dates 12-Sep-23 19-Sep-22 19-Sep-22 26-Sep-22 26-Sep-22 24-Oct-22 23-Nov-22
FD/Greel(lhelt-\\"D—S (Animal Design) Mosi| 580: | REQ i GoB | 1500 [ Planned Davs 0 7 0 7 0 28 42 30
© Actual Dates
COX(Soutl Construction of Retaining/Guid Planned Dates 25-Sep-221 16-Oct-22 30-Oct-22 06-Nov-22 13-Nov-22 11-Dec-22 25-Jan-23
- /Gree(m:;:_\'z,D_ M ek aining/Guide | gone | 11000 |OTM (€GP)|  PD | GoB | 66653 [ Planned Davs 0 51 14 7 7 T 5 -
! 2 Actual Dates
COX(South) Construction of SS Railings and Planned Dates 25-Sep-22 16-Oct-22 30-Oct-22 06-Nov-22 13-Nov-22 11-Dec-22 25-Jan-23
[“D’Green‘hc]t WD-7 plate form made by pipes (for Lot 1.00 |OTM (eGP) PD GoB 16.530 | Planned Days - 0 21 14 7 7 28 77 45
D/ _WD-
the relief of visitors) Actual Dates
COX(South Construction of Public Toilet ) Planned Dates 25-Sep-2?! 16-Oct-22 30-Oct-22 06-Nov-22 13-Nov-22 11-Dec-22 25-Jan-23
O Greel(lhelt-\‘z’D‘S ‘Vf""l‘\\,‘c ; ; ublie Nos | 200 |oT™m(eGP)| PD GoB | 27.500 [ Planned Davs 0 21 14 7 7 28 71 45
_ ! ash Room Actual Dates
. Construction and Installation of Planned Dates 12-Sep-22 14-Sep-22 14-Sep-22 21-Sen-22 21-Sep-22 19-Oct-22 18-Nov-22
COX(South)
FD/Greenbelt-WD-9 Multipurpose Sign board (SS Nos 1.00 RFQ PD GoB 1.000 Planned Days 0 2 0 7 0 28 37 30
2 Pipe) Actual Dates
COX(South) Planned Dates 25-Sen-22 16-Oct-22 30-Oct-22 06-Nov-22 13-Nov-22 11-Dec-22 25-Jan-23
FD/Greenbelt- WD-10 Site Development at Himchari Lot 1.00 |OTM (eGP) PD GoB 10.000 Planned Days 0 21 14 7 7 28 77 45
S Actual Dates -
COX(South) Construction and installation of Planned Dates 12-Sep-22 14-Sep-22 14-Sep-22 21-Sep-22 21-Sep-22 19-Oct-22 18-Nov-22
FD’Greenl:elt-\\’D-l 1 R.C.C. Sign board with making, | Lot 1.00 RFQ PD GoB 2.560 Planned Days 0. 2 0 7 -0 28 37 30
) painting and writing Actual Dates _
OX(Soutl Renair of ol ildings and i Planned Dates 12-Sep-27, 14-Sep-22 14-Sep-22 21-Sep-22 21-Sep-22 19-Oct-22 18-Nov-22
D g ol (h;;i'_\,'\?D_ W s Bulinge n Lot | 100 | RFQ PD | GoB | 3.500 [ Planned Davs 0 5 : . : o = e
reen 2 [structures ActaaliDate
COX(South) Construction and Instatfation of Planned Dates 15-May-23 | 22-Mavy-23 | 22-Mav-23 | 29-Mav-23 | 29-Mav-23 | 26-Jun-23 26-Jul-23
FDIGr R belt-WD-13 Multipurpose Sign board (SS Lot 3.00 RFQ PD GoB 3.000 Planned Davs 0 7 0 7 0 28 42 30
e > IPine Actual Dates
COX : G Planned Dates 15-Mav-23 22-Mav-23 22-Mav-23 29-Mav-23 | 29-Mav-23 26-Jun-23 26-Jul-23
OX(South ctio) Natura sign RCC
FD/(LSI'eerfh:Il!l-'G)D»] 4 g::::: l;‘l’-hr:(::-mr: 1;\::.1‘[::; '.ff,f Lat ! REQ kD GoB | 3215 | Planned Days 0 7 0 7 0 28 2 30
_ _ S (A Actual Dates
COX(South) Repair and maintenance Electrical Planned Dates 15-Mav=23~ | 22-Mav-23 | 22-Mav-23 | 29-Mav-23 | 29-Mav-23 | 26-Jun-23 26-Jul-23
ED/Greenbelt-GD-15 Infrastructure and Lighting at Lot 1 RFQ PD GoB 1.000 Planned Days / Bo 7 0 7 0 28 12 30
e 77" |Himchari National Park Actual Dates 1 A am
Total 253.968 Y INSG
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Divisional Forest Officer
Cox's Bazar South Forest Division
Phone: 02333346670
E-mail: dfocoxsbazarsouth@gmail com




Annual Procurement Plan

Cox's Bazar South Forest Division

Ministry/ Division Ministry of Environment, Forests, and Climate
Change
Agency Bangladesh Forest Department
Project Entity Name & Code Project Director
Establishment of Greenbelt, Eco-restoration
Project/Program me Name & Code and Eco-tourism Development in Cox’s Bazar
District Project -
Procurement Plan (FY 2022-2023) (Gaads) (Revised)
Package No. Description of Procurement Unit [ QTY. |Procurement| Contract | Source | Estd.Cost | Time Code Notused |Invites/Advertis Tender Tender Approval to  [Notification of | Signing of Total Time for
Package Goods method & |Approving|of Funds| (Takain for Process | in Goods e Tender Opening Evaluation Award Award Contract Time to [Completion of
(Type) Authority Lac) (Purchase Contract Contract
order for Signature
RFO)
1 2 3 4 5 6 7 8 9 10 11 12—~ 13 14 15 16 17 18
Supply of Poly-Propy lene Bag for Planned Dates 12-Sep-22 19-Sep-22 19-Sep-22 26-Sep-22 26-Sep-22 24-Oct-22 23-Nov-22
COX(South) Nursery Raising (LR Nursery VF, . e o
FD/Greenbelt-GD-1  f BT 4%, 1% TR Yo | 76z | RFQ b GoB 1078 | Planned Days - 0 0 7 0 28 42 30
dl. SR Nursery) Actual Dates _
Supply of Loamy Soil & Decomposed Planned Dates _ 12-Sep-22 | 19-Sep-22 | 19-Sep-22 | 26-Sep-22 | 26-Sep-22 | 24-Oct-22 23-Nov-22
COX(South) Cowdung for Nursery Raising (LR Lot 1 RE D GoB 0.990
FD/Greenbelt-GD-2  |Nursery VF, BESECE L S Q © - Planned Days - 0 0 7 0 28 42 30
YA dl. SR Nursery) Actual Dates _
Supply of Chemical Fertilizer & Pesticide Planned Dates _ 12-Sep-22 19-Sep-22 19-Sep-22 26-Sep-22 26-Sep-22 24-Oct-22 23-Nov-22
COX(South) for Nursery and Plantation (LR Nursery ‘ Piarmed Davs 0 0 7 0 28 42 30
FD/Greenbelt-GD-3 |VF, oA A, ot o | O ! RFQ ED G 4072 : =
S, SR Nursery & Planatoin) Actual Dates -
Supply of Equipment. Stationary for Planned Dates _ 12-Sep-22 19-Sep-22 19-Sep-22 26-Sep-22 26-Sep-22 24-Oct-22 23-Nov-22
COX(South) Nursery Raising & Plantation (LR - ;
o 4 0 7 28 42 30
FD/Greenbelt-GD-4  |Nursery VF, LRI CICER RG] Lot ! RFQ ED GoB 4158 Flaned Days - 0 o
= RG] dl, SR Nursery & Plantatoin) Actual Dates _
. Planned Dates 22-Sep-22 13-Oct-22 27-Oct-22 03-Nov-22 10-Nov-22 08-Dec-22 07-Jan-23
COX(South) Supply of Stakes & Shutly for Plantation —
s 0 | B 9! "
FD/Greenbelt-GD-5 |(LR & SR Planiation) Lot ! OTM(eGP) |  PD Go 10988 | Planned Davs 0 21 14 7 7 28 77 30
Actual Dates
COX(South) Supply of Decomposed cowdung for Planned Dates _ 22-Sep-22 13-Oct-22 27-Oct-22 03-Nov-22 10-Nov-22 08-Dec-22 07-Jan-23
s Plantation (LR. SR & ¥1®3 YUId Kg 371594 | OTM (eGP) PD GoB 11.148 Planned Davs 0 21 14 b 7 28 71 30
FD/Greenbelt-GD-6 "
Plantation) Actual Dates
Supply of ANR Plantation, Omamental Planned Dates _ 22-Sep-22 13-Oct-22 27-Oct-22 03-Nov-22 10-Nov-22 08-Dec-22 07-Jan-23
COX(South) Plantation and Arhar or Bogamadula .
2 9 <
FD/Greenbelt-GD-7  |Seeds for Plantation (ANR, LR_ SR & Lot . OTMIGR) D Gobb 662 Flanngd Diss = 0 21 u 7 7 28 7 30
/& YT Planiation) Actual Dates
7 Sen. L Qans _Sen- S Qon_ Ot 73 Nov.22
COX(South) Supply for Plantation Stationers (LR_ SR, Lot ; - 5 G 1552 Planned Dalers _ 12-Sep-22 19-Sep-22 19 S[e)p 22 26-Sep-22 26-Sep-22 24 (3;! 22 = 23 1\31()]\ 22
FD/Greenbell-GD-8 | ANR. 1% (ICHIR J51) “ | Plaumed Days u x L] 2
Actual Dates
COX(South) Supply of AIG Activities in the Profecied Planned Dates _ 22-Sep-22 13-Oct-22 27-Oct-22 03-Nov-22 10-Nov-22 08-Dec-22 07-Jan-23
A Area for Forest Dependent People Eco- Lot 1 OTM (eGP) PD GoB 9000 | Planned Davs 0 21 14 1 7 28 71 30
FD/Greenbeli-GD-9 . e " .
Rickshaw-3, Sewing Machine-20 Actual Dates -
COX(South) Planned Dates = 12-Sep-22 19-Sep-22 19-Sep-22 26-Sep-22 26-Sep-22 24-Oct-22 23-Nov-22
FD/Greenbelt-GD-10 Supply of Uniform Lot 1 RFQ PD GoB 0.324 Planned Davs 0 0 7 0 28 42 30
Actual Dates /[
Total 52305 il ey
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(Md. Sanvoar Alam) i
Divisional Forest Officer
Cox's Bazar South Forest Division
Phone: 02333346670
E-mail: dfocoxsbazarsouth @ gmail.com
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Revised Annual Procurement Plan

Ministry/ Division

Ministry of Environment, Forests, and Climate Change

Agency

Bangladesh Forest Department

Project Entity Name & Code

Bipul Krishna Das

Project/Programme Name & Code

Establishment of Greenbelt Eco-restoration and Eco-

tourism Development in Cox's Bazar District

Name of Division

Coastal Forest Division, Chattogram

Procurement Plan - FY 2022-2023

Procureme | Contract ” 5 5 Notification of i Total Time | Time for
Package No. Unit QTY. nt method | Approving S‘;‘urc:; of Esflfl.k(iost lem[f Code Nc(t;us;d " l;vxt:m;vi (')I‘ez:.er EJ::"::O" ApAp::I:il 1] para (Purchase Scli:l:rs;f to Contract | Completion
& (Type) | Authority unes (Taka) or Frocess oods |ruise Tende pening v arder for RFQ) Signature |of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Nursery Material
Supply of materials for Pianned Dates _ 03-Oct-22 | 11-Oct-22 | 25-Oct-22 | 01-Nov-22 | 08-Nov-22 | 13-Nov-22 41 28-Nov-22
-CFD/CGP/2022-23/GD- j A
S /CGOI 222316 Nursery raising (Strip, lot 1 RFQ [')’i'r"::l‘::r GoB 2.1182] Planned Days - 0 8 14 7 7 5 41 15
Mound & Jhaw plantation) Actual Dates _
1 i Planned Dates _ 01-Nov-22 | 08-Nov-22 | 22-Nov-22 | 29-Nov-22 | 06-Dec-22 | 11-Dec-22 40 26-Dec-22
Cig/-CFDICGP/2022-23/GD- | SUPPlY of materials for Project
0 plantation (Strip, Mound lot 1 RFQ Director GoB 1.7020] Planned Days _ 0 7 14 7 7 5 40 15
& Jhaw plantation) Actual Dates _
Planned -Nov- - - - -Nov-22 -22 -Dec- 4 26-Dec-22
Ctg/-CFD/CGP/2022-23/GD- o o Project nn 01-Nov-22 | 08-Nov-22 | 22-Nov-22 | 29-Nov-2 06-Dec-2 11-Dec-22 0 ec:
Printing and publishing Nos. 1 RFQ . GoB 0.5000[ Planned 0 7 14 7 7 5 40 15
03 Director
Total 4.3202
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Mohammad Abdur
Divisional Forest Officer
Coastal Forest Division, Chattogram
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Revised Annual Procurement Plan

Ministry/ Division Ministry of Environment, Forests, and Climate Change
Agency Bangladesh Forest Department
Project Entity Name & Code Bipul Krishna Das
Project/P N &iGad Establishment of Greenbelt Eco-restoration and Eco-
fojectirrogramme Name oce tourism Development in Cox's Bazar District
Name of Division Coastal Forest Division, Chattogram
Procurement Plan - FY 2022-2023
Procureme | Contract . . . Notification of - Total Time | Time for
Package No. Unit QTY. nt method | Approving S‘;‘“":;:f Ei":;k(;‘;s‘ :'"“; S::; No(t;“:‘;‘: " ::v:::z\n‘:i:i (')r E::i:- Evj;el?ngil;n Ap/l:::av::ll “ P i S(Ijirrllltl:'icotf t/Conteast| Completion
& (Type) | Authority " orLy 9 s pening order for RFQ) Signature | of Contract
1 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Nursery Material
Planned
Dites 01-Nov-22 | 08-Nov-22 | 22-Nov-22 | 29-Nov-22 | 06-Dec-22 | 11-Dec-22 40 26-Dec-22
Ctg/-CFD/CGP/2022-23/WD- Water vehicle repair Project
. N 1 RF s GoB 1.0000
02 maintence s Q Director © Flanued 0 7 14 7 7 5 40 15
Days
P:;‘::;d 01-Nov-22 | 08-Nov-22 | 22-Nov-22 | 29-Nov-22 | 06-Dec-22 | 11-Dec-22 40 26-Dec-22
tg/-CFD/CGP/2022-23/WD- ther buildi epai j
Cg/ Other huildingrepair Nos 1 RFQ Project GoB 1.5000 Flanned 0 7 14 7 7 5 40 15
03 maintence Director Days
Actual Dates
Total 2.5000

N

Mohammad Abdur Rahman
Divisional Forest Officer
Cogstal Forest Division, Chattogram
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