Ministry of Environment, Forest and Climate Change
Sylhet Forest Division
Annual Procurement Plan For Fiscal Year-2022-2023

f\ﬁinistry / Division  Ministry of Environment & Forests (MoEF) 145 Budget: Development
Agency Forest Department 2
Procuring Entity Divisional Forest Officer. Sylhet Forest Division 1450203124522
Name & code
Project / Program Reforestation and Infrastructure Development in Sylhet Forest Division to Mitigate Adverse Effect of 224301500
Name & Code Climate Change.
GOODS:
SL | Package No. Description of Procurement Description Unit |Quantity | Procurement | Contract | Source |Estd. Cost| Time Code for Invite/ Tender Tender |Approval to | Notification of | Signing of | Total Time for
No . Package Goods Method & | Approving | of Funds | in Lakh Process Advertise | Opening |Evaluation| Award Boward Contract | timeto |Completion
Type Authority Taka Tender Contract | of Contract
Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
1 |SFD/Dev/2022- |Advertising Expenses (Make Make Notebooks Lot 1 RFQ PD GoB 1.500 |Planned Dates 04.08.2022 | 11.08.2022 |16.08.2022| 21.08.2022 | 28.08.2022 | 27.09.2022 31.03.2023
2023/GD-01  |Notebooks-3211125) Planned Days 0 8 5 5 7 30 55 90
Actual Dates
2 |SFD/Dev/2022- |Polypropylin Bag (Size-7" x 5") Woodlot Plantation | Lot 1 RFQ PD GoB 3.973 |Planned Dates 07.08.2022 | 14.08.2022 {21.08.2022| 25.08.2022 | 01.09.2022 | 02.10.2022 29.12.2022
2023/GD-02 for Nursery Raising-4113102 Vacancy Filling & Planned Days 0 7 7 4 7 30 55 90
Maintenance-1200, Actual Dates
3 |SFD/Dev/2022- |Polypropylin Bag (Size-10" x 6" Strip Plantation Lot 1 RFQ PD GoB 2.648 |Planned Dates 01.08.2022 | 08.08.2022 {14.08.2022| 17.08.2022 | 23.08.2022 | 22.09.2022 31.01.2023
2023/GD-03  |& -7" x 5") for Nursery Raising- | Yacancy Filling & Planned Days 0 g 6 3 6 30 53 90
4113102 Maintenance-200, Actual Dates
: Institution Plantation
4 |SFD/Dev/2022- |Loamy soxl. & Cowdung for Vasancy Hiling & Lot 1 OT™M PD GoB 31.127 |Planned Dates 2.08.2022 | 16.08.2022 |28.08.2022| 04.09.2022 | 11.09.2022 | 11.10.2022 11.01.2023
2023/GD-04 Vacancy Filling & Maintenance- Maintenance-300000, Planned Dayes 0 14 14 7 7 30 72 90
M Suitible Species Actual Dates
5 |SFD/Dev/2022- |Bamboo, Bamboo Chatai & MS | Plantation-200 & Old | Lot 1 RFQ PD GoB 2.861 |Planned Dates 03.08.2022 | 10.08.2022 |14.08.2022| 17.08.2022 | 24.08.2022 | 25.09.2022 31.01.2023
2023/GD-05 Were for Vacancy Filling & Vacancy Filling-100, Planned Days 0 8 4 3 7 30 52 90
Maintenance-4113102 Cane Vacancy Filling- Actual Dates
6 |SFD/Dev/2022- |Rope, Seeds & Pesticide for 100, Murta Plantation | Lot 1 RFQ PD GoB 2.506 [Planned Dates 04.08.2022 | 11.08.2022 |16.08.2022| 21.08.2022 | 28.08.2022 |27.09.2022 31.03.2023
2023/GD-06 Vacancy Filling & Maintenance- 69 Hactor, Agar Planned Days 0 8 5 5 7 30 55 90
4113102 Plantation-200 & Actual Dates
7 |SFD/Dev/2022- |Chemical Fertilizer (TSP & MOP) Vac;i‘cytl?“"‘ib /(’)*NR Lot | 1 OTM PD | GoB | 50.933 |Planned Dates | 07.08.2022 | 21.08.2022 04.09.2022] 11.09.2022 | 18.09.2022 [30.10.2022 31.03.2023
) : Mino & antation-
2023/GD-07 ;‘/’[‘;Egt:;‘c"e“‘a’f:fggy FIREE | eaay Filing, Planned Dayes 0 14 14 7 7 30 7 90
Enrichment Plantation- Actual Dates
8 |SFD/Dev/2022- |Chemical Fertilizer (Urea) for 200 Vacancy Filling. | Lot 1 OT™M PD GoB 41.514 |Planned Dates 1.08.2022 | 14.08.2022 |28.08.2022| 04.09.2022 | 11.09.2022 | 11.10.2022 31.03.2023
2023/GD-08 Plax.natlon, Vacancy Filling & Planned Dayes 0 14 14 7 7 30 7 90
Maintenance-4113102
: Actual Dates
9 |SFD/Dev/2022- |Bamboo Stick for Plantation- Lot 1 OT™ PD GoB 39.236 |Planned Dates 1.09.2022 | 15.09.2022 {29.09.2022| 06.10.2022 | 13.10.2022 | 13.11.2022 13.02.2023
2023/GD-09 (4113102 Planned Dayes 0 14 14 7 7 30 72 90
Actual Dates .
10 |SFD/Dev/2022- |Purchase of Plantation Equipments Lot 1 RFQ PD GoB 4989 |Planned Dates 03.08.2022 | 10.08.2022 |14.08.2022| 17.08.2022 | 24.08.2022 |25.09.2022 31.01.2023
2023/GD-10  [(Spade, Shabal, Bamboo Basket) Planned Days 0 3 4 3 7 30 ) 90
& Accessory (Tracing Paper, Actual Dates
Drawing Pen, Register, Plastic
File Cover, Ofset Paper/Rope &
Others-4113102)




SL | Package No. Description of Procurement Description Unit | Quantity | Procurement | Contract | Source |Estd. Cost| Time Code for Invite/ Tender Tender |Approval to| Notification of | Signing of | Total Time for
No Package Goods Method & | Approving | of Funds | in Lakh Process Advertise | Opening |Evaluation| Award Avard Contract | timeto |Completion
Type Authority Taka Tender Contract | of Contract
Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
11 |SFD/Dev/2022- |Purchase of Signboard Equipments Lot 1 RFQ PD GoB 4.308 |Planned Dates 04.08.2022 | 11.08.2022 |16.08.2022| 21.08.2022 | 28.08.2022 |27.09.2022 31.03.2023
2023/GD-11 for Plantation (Rod, Cement, Planned Days 0 8 5 5 7 30 55 90
Sends & Birck Chips-4113102) Actual Dates
12 {SFD/Dev/2022- |Purchase of Murta Rhizome/ New Murta Plantation | Lot 1 RFQ PD GoB 3.434 |Planned Dates 04.08.2022 | 11.08.2022 {16.08.2022| 21.08.2022 | 28.08.2022 | 27.09.2022 31.03.2023
2023/GD-12 Collection for Vacancy Filling 69 Hactor, Vacancy Planned Days 0 8 5 5 7 30 55 90
(Net, Pol, Gani Beg, Rope, Hogla) | Filling & Maintenance Actual Dates
& (Spade, Shabal, Pickaxe-
4113102)
13 |SFD/Dev/2022- |Purchase of Furniture-4112314 Furniture Lot 1 RFQ PD GoB 2.475 |Planned Dates 27.03.2023 | 02.04.2023 |05.04.2023| 09.04.2023 | 16.04.2023 | 16.05.2023 30.06.2023
HRSED-15 '[Planned Days 0 7 3 3 7 30 50 90
Actual Dates
Total Taka 191.504
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Ministry of Environment, Forest and Climate Change
Sylhet Forets Division
Annual Procurement Plan For Fiscal Year-2022-2023

Ministry / Division Ministry of Environment & Forests (MoEF) 145

Agency Forest Department 2

Procuring Entity Name Divisional Forest Officer, Sylhet Forest Division 1450203124522
Project / Programme N Reforestation and Infrastructure Development in Sylhet Forest Division to 224301500

Mitigate Adverse Effect of Climate Change.

Budget: Development

WORKS:
SL Package No. Description of Procurement Unit | Quantity | Procurement | Contract | Source | Estd. |Time Code for| Advertise |Invite/Adverti| Tender Tender [ Approvel to | Notification | Signing of | Total Time for
No Package as per Method & | Approving |of Funds| Cost in Process Prequel (If| se Tender Opening Evelution Award of Award Contract | timeto | Completion
DPP/TPP (Type) Authority Lakh applicable) Contract | of Contract
Tdka Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
1 |SFD/Dev/2022- |Residential building Repair Ls Ls RFQ PD GoB 5.00 |Planned Dates - 16.08.2022 | 24.08.202228.08.2022(01.09.2022| 07.09.2022 | 06.10.2022 15.02.2023
Actual Dates -
2 |SFD/Dev/2022- |Renovation Work of Sari Range | Ls Ls RFQ PD GoB 4.00  [Planned Dates 3 27.03.2023 ]02.04.2023]05.04.2023)09.04.2023| 16.04.2023 | 16.05.2023 30.06.2023
2023/WR-02 Office (3258107) Planned Dayes - 0 7 3 3 7 30 50 90
Actual Dates -
3 |[SFD/Dev/2022- |Renovation Work of Kurma Beat | Ls Ls RFQ PD GoB 4.00  [Planned Dates = 27.03.2023 {02.04.2023]05.04.2023 {09.04.2023 | 16.04.2023 | 16.05.2023 30.06.2023
2023/WR-03 Office (3258107) Planned Dayes - 0 7 3 3 7 30 50 90
Actual Dates -
4 |SFD/Dev/2022- |Sinking of Tube Well (4111308) | Ls Ls RFQ PD GoB 8.75 |Planned Dates - 27.03.2023 [02.04.2023]05.04.2023 | 09.04.2023| 16.04.2023 | 16.05.2023 30.06.2023
2023/WR-04 Planned Dayes - 0 7 3 3 7 30 50 90
Actual Dates -
Total Taka 21.750
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