Ministry/Division

Agency

Procuring Entity Name & Code
Project/ Programme Name & Code

: Ministry of Environment, Forest and Climate Change

: Forest Department

: Wildlife Management and Nature Conservation Division, Chattogram.
: Development and Expansion of Bangabandhu Sheikh Mujib Safari Park, Cox’s Bazar.(2™ Phase) (1" Revised) Project Code- 224297800

REVISED ANNUAL PROCURMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
(As Per ADP-2022-2023)

Packag | Description of Procurement Unit Quant | Procu | Contract | Source | Estimate | Time Code for | Not Invite/Advert | Tender Tender Approval to | Notification | Signing
¢ No Package GOODS ity remen | Approvi | of Fund | d CostIn | Process usedin | jse Tender Opening Evaluation Award of Award of
t ng Tk. SOOD Contract
Meth | Authorit (Lakh)
od & y
Type
1 2 3 4 5 6 7 9 10 11 12 13 14 15 16
GD-01 | Supply of Veterinary and LS LS RFQ PD GOB 1.500 Planned Dates 21/08/22 30/08/22 30/08/22 06/09/22 13/09/22 20/09/22
Animal Equipment Planned Days 0 10 0 07 07 07
Actual Dates - -- - - - -
GD-02 | Supply of Medicine for Wildlife | LS LS RFQ PD GOB 3.000 Planned Dates 21/08/22 30/08/22 30/08/22 06/09/22 13/09/22 20/09/22
Treatment Planned Days 0 10 0 07 07 07
Actual Dates - -= - - - -
GD-03 | Supply of Wildlife rearing LS LS OTM | PD GOB 15.900 Planned Dates 28/08/22 15/69/22 29/09/22 06/10/22 13/10/22 10/11/09
Equipment and tools 22
Planned Days 0 19 14 07 07 28
Actual Dates
LS LS RFQ PD GOB 2.420 Planned Dates 30/08/22 08/09/22 08/09/22 15/09/22 22/09/22 29/09/22
GD-04 | Supply of Uniform Planned Days 0 10 0 07 07 07
Actual Dates
LS LS RFQ PD GOB 225 Planned Dates 30/01/23 08/02/23 08/02/23 15/02/23 22/02/23 1/03/23
GD-05 | Supply of Seedlings Planned Days 0 10 0 07 07 07
Actual Dates
LS LS RFQ PD GOB 2.00 Planned Dates 30/01/23 08/02/23 08/02/23 15/02/23 22/02/23 1/03/23
GD-06 | Supply of Brochure Planned Days 0 10 0 07 07 07
Actual Dates
Total = | 27.07 C
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Ministry/Division

Agency

Procuring Entity Name & Code

: Forest Department

: Ministry of Environment, Forest and Climate Change

REVISED ANNUAL PROCURMENT PLAN &

PROCUREMENT IMPLEMENTATION REPORT
(As Per ADP-2022-2023)

: Wildlife Management and Nature Conservation Division, Chattogram.

Project/ Programe Name & Code : Development and Expansion of Bangabandhu Sheikh Mujib Safari Park, Cox’s Bazar.(2™ Phase) (1% Revised) Project Code- 224297800

Packag | Description of Procurement Package Unit | Quant | Procu | Cont | Sourc | Estimated | Time Code for Not Invite/Adverti | Tender Tender Approval to Notification Signir
e No Works ity remen | ract | eof Cost In Process usedin | se Tender Opening Evaluation Award of Award Contr:
t App | Fund | Tk ‘S3°°D
Meth | rovi (Lakh)
od & ng
Type | Auth
ority
1 2 3 4 5 6 7 9 10 11 12 13 14 15 1
WD-01 | Construction of auto gates for entry and Nos | 02 OTM | PD GOB 50.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/1
exit of Lion Safari Planned Days 0 21 14 07 03 2
Actual Dates - - - - - -
WD-02 | Construction of toilets with washrooms Nos | 02 OTM | PD GOB 50.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/1
for tourists at various sites in the Safari Planned Days 0 21 14 07 03 2
park Actual Dates - - - - o -
WD-03 | Construction of inner secure barrier ( Rm | 500 OTM | PD GOB 125.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/1
5m height) around the Tiger Safari Planned Days 0 21 14 07 03 2
at a distance of 15" from the Actual Dates < = ~ - - -
boundary wall
WD-04 | Construction of inner secure barrier Rm | 500 OT™M | PD GOB 125.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/1
( 5m height) around the Lion Safari Planned Days 0 21 14 07 03 2
at a distance of 15" from the Actual Dates
boundary wall
Construction of resting sheds for tourists | Nos | 02 OTM | PD GOB 14.000 Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23//10/22 20/1
WD-05 | at various sites in the Safari park Planned Days 0 18 14 07 04 2!
Actual Dates - -- - - - -
Construction and site development of Sqm | 300 OTM | PD GOB 100.00 Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23//10/22 20/1
Amphitheater Planned Days 0 18 14 07 04 J
WD-06 Actual Dates




Packag | Description of Procurement Package Unit | Quant | Procu | Cont | Sourc | Estimated | Time Code for Not Invite/Adverti | Tender Tender Approval to Notification Signi
e No Works ity remen | ract e of Cost In Process usedin | se Tender Opening Evaluation Award of Award Contr
t App | Fund Tk. SOOD
Meth rovi (Lakh)
od& | ng
Type Auth
ority
1 2 3 4 3 6 7 9 10 11 12 13 14 15 1
Sqgm | 50 OTM | PD GOB | 25.000 Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23//10/22 20/1
WD-07 | Construction of Pavilion Planned Days 0 18 14 07 04 2
Actual Dates
Construction of Digital entry and exit Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23//10/22 20/1
WD-08 | gates at the entrance gate of the Safari Nos | 02 OTM | PD GOB | 24.00 Planned Days 0 18 14 07 04 2
Park Actual Dates
Planned Dates 20/09/22 13/10/22 27/10/22 3/11/22 6/11/22 4/1.
Construction of 2.5m wide loop road for
WD-09 fourists to visit enclosures Km 1 OTM | PD GOB 100.00 Planned Days 0 23 14 07 03 2
Actual Dates
) Planned Dates 20/09/22 13/10/22 27/10/22 3/11722 6/11/22 4/1.
WD-10 Constn;;:tlon of two enclosures for Sqm | 3500 | oT™M | PD GOB | 147.00 Planned Days 0 23 14 07 03 2
mammas. Actual Dates
Construction of 2.75 m height enclosure Planned Dates 20/09/22 13/10/22 27/10/22 3/11/22 6/11/22 4/1.
WD-11 | with entrance gate for breeding of the Rm 100 OTM | PD GOB | 20.000 Planned Days 0 23 14 07 03 2
crocodiles Actual Dates
Construction of boardwalks og b q Planned Dates 26/09/22 17/10/22 31/10/22 7/11/22 10/11/22 08/1
5 onstruction ot boardwalks on bear an Planned Days 0 21 14 07 03 2
Wh-12 Crocodile enclosures for tourists Sqm | 55 SR GOB: | 200000 Actual Datei
Construction of reservoirs (surrounding Planned Date 26/09/22 17/10/22 31/10/22 7/11/22 10/11/22 08/1
land development ,establishment of Planned Days 0 21 14 07 03 2
WD-13 connection line from water pump to Sqmi | 8338 | OTM | FD> GOE | T00.00 Actual Dates
reservoir and provision of shade etc.)
Planned Date 26/09/22 17/10/22 31/10/22 7/11/22 10/11/22 08/1
) Installation of Brick Laid Pavement Tiles Planned Days 0 21 14 07 03 2
WD-14 on the both side of the bridge Sqm | 140 OTM | PD GOB | 21.000 St D
Planned Date 26/09/22 17/10/22 31/10/22 7/11/22 10/11/22 08/1.
WD-15 | Other Maintenance LS |LS |[OTM |PD |GOB | 40000 | Planned Days g 21 ¢ L L 2
Actual Dates
T — Planned Date 03/10/22 23/10/22 06/11/22 13/11/22 16/11/22 14/1.
WD-16 pa nance er LS | LS OTM | PD | GOB | 50.000 Planned Days 0 21 14 07 03 2
buildings and structures
Actual Dates
Repair and maintenance of Roads and Planned Date 03/10/22 23/10/22 06/11/22 13/11/22 16/11/22 14/1.
Culverts Planned Days 0 21 14 07 03 2
WD-17 Km 1 OT™ PD GOB 30..000 Actual Dates




Packag | Description of Procurement Package Unit | Quant | Procu | Cont | Sourc | Estimated | Time Code for Not Invite/Adverti | Tender Tender Approval to Notification Signi
e No Works ity remen | ract eof Cost In Process usedin | se Tender Opening Evaluation Award of Award Conti
t App | Fund | Tk. SOOD
Meth rovi (Lakh)
od & ng
Type Auth
ority
1 2 3 4 5 6 7 9 10 11 12 13 14 15 ]
Planned Date 03/10/22 23/10/22 06/11/22 13/11/22 16/11/22 14/
WD-18 | Repair of Water supply infrastructure LS |LS OTM | PD | GOB | 10.000 Planned Days 0 21 14 07 03 -
Actual Dates
11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/1
WD-19 Installation of information boards for S 100 RF PD GOB 7500 S
tourists at the entrance of the Safari park qm Q ' Planned Days 0 10 0 07 02 (
Actual Dates
) o _ Planned Date 11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/1
WD-20 Instgllatlon of directional signage for Sqm | 50 RFQ PD GOB 3.000 Planned Days 0 10 0 07 02 C
tourists Actual Dates
T Ty —_— Planned Date 11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/1
WD-21 M P hineries & B ¢ LS LS RFQ PD GOB | 2.000 Planned Days 0 10 0 07 02 (
achineries quipmen Actual Dates
Construction of Footpath on both sides of Planned Date 11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/1
WD-22 | the road from the entrance gate to the Sqm | 170 RFQ PD GOB 5.100 Planned Days 0 10 0 07 02 C
ticket counter Actual Dates
Planned Date 18/10/22 27/10/22 27/10/22 03/11/22 07/1122 14/1
WD-23 | Repair of Electric supply infrastructure LS LS RFQ PD GOB | 5.000 Planned Days 0 10 0 07 04 C
Actual Dates
Planned Date 18/10/22 27/10/22 27/10/22 03/11/22 07/11/22 14/1
WD-24 | Repair and maintenance of Furniture LS LS RFQ PD GOB | 2.000 Planned Days 0 10 0 07 04 0
Actual Dates
Planned Date 30/01/23 08/02/23 08/02/23 15/02/23 17/02/23 24/C
WD-25 | Construction of HBB Road LS LS RFQ PD GOB 10.000 Planned Days 0 10 0 07 02 0
Actual Dates
Total = | 1263.60
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