Ministry/Division: Environment, Forest & Climate Change.

Agency:Bangladesh Forest Department.
Procuring Entity :Assistant Chief Conservator of Forests.Finance, Budget & General Direction Unit
Code:1450201124497

Annual Procurment Plan (FY-2022 - 2023)
Office of the Assistant Chief Conservator of Forests
Finance, Budget & General Direction Unit

Ban Bhaban, Agargaon, Dhaka-1207.

Budget: Revenue-2022-2023

Package No Description of Unit Duantitf Procurenment Contract | Sources Estd.Cost in Time code for Not Invite/ Tender/ Tender/ Approval to | Notification | Signing of | Total time to | Time for
procurenment package Method & Type Approving | of Funds TK. Process Used in | Advertise | Quotation| Quotation Award of Award Contract Contract | Completion
(GOODS) Authority GOODS| Tender/ | Opening [ Evaluation Signature | of Contract
Quotation
I 2 3 4 5 6 7 8 10 11 12 13 4 5. 16 17 18
ACCF(G)/20 [Supply of various| Lot 1 RFQ CCF Revenue 2,60,000.00 |Planned Dates - 13.07.22 | 18.07.22| 19.07.22 20.07.22 21.07.22 | 21.07.22 | 09 Days 24.07.22
22-23/GR-1 |items for celebrating] Budget ‘ Planned Days ' 6 1 1 1 0 9
closing ceremony of]
National Tree Fair Actual Days
2022
ACCF(G)/20 |Supply of Equipment] Lot 1 RFQ- CCF Revenue 3,00,000.00 |Planned Days 25.07.22 | 31.07.22( 02.08.22 07.08.22 08.08.22 | 10.08.22 17 Days 14.08.22
22-23/GR-2 [for Sound Syste!n : Budget AthialDays F 7 5 5 ] ) 17
Improvement in
Hoimonti Auditorium Actual Days 2
ACCF(G)/20 [Supply of Materials| Lot 1 RFQ CCF Revenue 1,50,000.00 [Planned Days 25.07.22 | 31.07.22| 02.08.22 07.08.22 08.08.22 | 10.08.22 17 Days 14.08.22
22-23/GR-3 |for repaifing of Other Budget Actual Days 5 7 2 5 I ) 17
Machineries &
Equ|pment Actual Days =
ACCF(G)/20 |Printing of Banners for| Lot 1 RFQ CCF Revenue 50000.00 Planned Dates - 25.07.22 | 31.07.22| 02.08.22 07.08.22 08.08.22 10.08.22 17 Days 14.08.22
22-23/GR-4 |celebrtion of National Budget Planned Days 7 2 5 1 > 17
SapiIRine day ‘ Actual Days
ACCF(G)/20 |Supply of Cleaning &| Lot | OTM CCF Revenue 3,00,000.00 [Planned Dates 25.08.22 |1 08.09.22 | 14.09.22 18.09.22 20.09.22 | 28.09.22 33 Days 25.08.22
22-23/GR-5 |Sanitaion Materials Budget Planned Days 15 6 4 2 7 33
Actual Days
ACCF(G)/20 |Supply of items for Lot | O™ CCF Revenue 3,00,000.00  [Planned Dates - 25.08.22 |1 08.0922| 14.09.22 18.09.22 20.09.22 | 28.09.22 33 Days 10-06-23 .
22-23/GR-6 |Entertainment (Framework Budget Planned Days 15 6 4 9 7 13 13
Contract) Actual Days
ACCF(G)/20 | Printing & binding of| Lot 1 RFQ CCF Revenue 75,000.00 [Planned Days 13.07.22 | 180722 19.07.22 20.07.22 21.07.22 | 21.07.22 | 09 Days 24.07.22
22-23/GR-7 |various typ?s of Note Budget el Dan G " 1 I 0 5
books and File Covers
Actual Days
= ‘
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Package No Description of Unit Quantit|Procurenment Contract | Sources Estd.Cost in Time code for | Not Invite/ Tender/ Tender/ | Approvalto | Notification | Signing of | Total time to| Time for -
: procurenment package Method & Type Approving | of Funds TK. Process Used in | Advertise | Quotation | Quotation Award of Award Contract Contract | Completion
(GOODS) Authority GOODS| Tender/ | Opening | Evaluation ; - | Signature | of Contract
Quotation i
! 2 J 4 3 6 7 8 i0 I 12 13 14 15 16 17 18
ACCF(G)/20 |Supply of Materials of] Lot 1 OT™ CCF Revenue 8,00,000.00 [Planned Dates - 01.09.22 | 14.09.22 | 20.09.22 25.09.22 280922 | 06.10.22 | 36 Days 26-10-22
22-23/GR-8 [Computer Budget Planned Days 14 3 5 3 P 36 20
Consumables
Planned Dates -
ACCF(G)/20 | Printing & binding of] Lot 1 OTM CCF Revenue 1,00,000.00 [Planned Days 01.09.22 | 14.09.22 | 20.09.22 25.09.22 28.0922 | 06.10.22 | 36 Days 26-10-22
22-23/GR-9 |various typezs of Note Budget Acial Days i 13 5 5 3 3 36 20
books and File Covers
: Actual Days e
ACCF(G)/20 |Supply of Security Lot 1 OT™ CCF Revenue 3,00,000.00 |Planned Dates - 23.10.22 | 06.11.22 | 13.11.22 17.11.20 20.11.22 | 27.11.22 | 36 Days 18-12-22
22-23/GR -10|Materials Budget Planned Days 15 7 4 3 7 36 21
Actual Days
ACCF(G)/20 |Supply of Lot 1 O™ CCF Revenue 2,50,000.00  |Planned Dates - 01.09.22 | 14.09.22 | 20.09.22 25.09.22 28.0922 | 06.10.22 [ 36 Days 26-10-22
22-23/GR-11 |Stationaries Budget Planned Days M s s 3 8 36 20
Actual Days
ACCF(G)/20 |Supply of Lot 1 OTM CCF Revenue 7,00,000.00 |Planned Dates - 23.10.22 | 06.11.22 | 13.11.22 17.11.20 20,1122 | 27.11.22 36 Days 18-12-22
22-23/GR12 |Consumables Budgei Blanned Days 15 7 q 3 7 36 X
Actual Days
ACCF(G)/20 |Supply of Uniforms Lot 1 OT™M CCF Revenue 7,00,000.00 [Planned Dates - 23.10.22 | 06.11.22 | 13.11.22 17.11.20 20.11.22 | 27.11.22 36 Days 18-12-22
22-23/GR-13 Budget
Planned Days 15 7 4 3 7 36 21
. Actual Days
ACCF(G)/20 (Supply of tyres for| Lot 1 O™ CCF Revenue 10,00,000.00 [Planned Dates - 25.08.22 | 08.09.22 | 14.09.22 18.09.22 20.0922 | 28.09.22 | 33 Days 10-06-23
22-23/GR-14 [Motor Vehicle Repair Budget =
Planned Days 15 6 4 2 7 33
Actual Days
ACCF(G)/20 [Supply of Materials| Lot 1 RFQ CCF Revenue 3,00,000.00  |Planned Dates - 25.08.22 | 31.08.22 | 14.09.22 05.09.22 07.0922 | 14.09.22 | 21 Days 10-06-23
22-23/GR-15 |for Repairing of Jeep, Budget
Microbus and Bus Planned Days 7 6 4 2 7 33
Actual Days
ACCF(G)/20 [Supply of Materials| Lot 1 OT™M CCF Revenue 3,00,000.00 |Planned Dates - 01.11.22 | 141122 21.11.22 27.11.22 30.11.22 | 07.12.22 | 37 Days 27.12.22
22-23/GR-16 for Computer Repair Budget Planned Days 12 7 6 3 = 37 20
B Actual Days =
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Package No Description of Unit Duantit{Procurenment Contract | Sources Estd.Cost in Time code for | Not Invite/ Tendeyr/ Tender/ Approval to | Notification | Signing of [ Total time to| Time for
procurenment package Method & Type Approving | of Funds TK. Process Used in | Advertise | Quotation| Quotation Award of Award | Contract Contract | Completion
(GOODS) Authority GOODS| Tender/ | Opening | Evaluation : Signature | of Contract
Quotation '

1 2 3 4 5 6 7 8 10 I 12 13 14 13 16 17 18
ACCF(G)20 [Supply of Materials| Lot 1 O™ CCF Revenue 3,00,000.00 |Planned Dates - 01.0922 | 14.0922| 20.09.22 25.09.22 28.09.22 | 06.10.22 | 36 Days 26-10-22
22-23/GR-17 [for (?fhce Equipment Budget Planned Days 14 6 s 3 3 36 20

Repair
Planned Dates -
ACCF(G)20 [Supply and| Lot 1 OoT™ CCF Revenue 3,00,000.00 |Planned Dates - 01.12.22 | 14.12.22| 20.12.22 26,12.22 29.12.22 | 05.01.23 36 Days 26-01-23
22-23/GR-18 |Installations of] Budget 5 T z
Computer and Planned Days 14 6 5 36 21
Accessories Actual Days
ACCF(G)/20 [Supply of Electrical| Lot 1 RFQ CCF Revenue 2,00,000.00 Planned Dates - 20.11.22 | 4.12.22 11.12.22 18.12.22 22.12.22 | 27.12.22 38 Days 17-01-23
22-23/GR-19 [Equipment Budget Planned Days 14 7 7 5 5 38 20
: Actual Days - :
ACCF(G)/20 |Supply of  Office| Lot 1 OTM CCF - Revenue 6,00,000.00 |Planned Dates 20.11.22 | 4.12.22 11.12.22 18.12.22 22.12.22 | 27.1222 | 38 Days 17-01-23
22-23/GR- 20|Equipment : Budget Planned Days 14 7 7 5 5 38 20
Actual Days .
ACCF(G)/20 [Supply of Furniture Lot 1 OT™M GEE Revenue 1,50,000.00 [Planned Dates - 01.12.22 | 14.12.22 | 20.12.22 41200 20.012.22 1 05,0123 36 Days 26-01-23
g /O] Ehceel Planned Days 14 g8 s 3 7 36 21
Actual Days £
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Ministry/Division: Environment, Forest & Climate Change.

Agency:Bangladesh Forest Department.
Procuring Entity :Assistant Chief Conservator of Forests.Finance, Budget & General Direction Unit
Code:1450201124497

Annual Procurment Plan (FY-2022 - 2023)
Office of the Assistant Chief Conservator of Forests

Finance, Budget & General Direction Unit
Ban Bhaban, Agargaon, Dhaka-1207.

Budget: Revenue-2022-2023

Package No Description of Unit | Quantity|Procurenment Contract | Sources Estd.Cost in Time code for Not Invite/ Tender/ Tender/ | Approval to | Notification | Signing of | Total time to| Time for
procurenment Method & Type | Approving | of Funds TK. Process Used in | Advertise | Quotation| Quotation Award of Award Contract Contract | Completion
package (Works) Authority Works | Tender/ | Opening | Evaluation Signature | of Contract
Quotation
1 2 3 4 5 6 7 8 10 11 12 13 14 15 16 17 18
ACCF(G)/20 [Construction of] Lot 1 RFQ CCF Revenue 45,000.00 |Planned Dates 13.07.22 | 18.07.22 | 19.07.22 20.07.22 21.07.22 | 21.07.22 09 Days 24.07.22
22-23/WR-1 |Temporary Gate Budget Planned Days 6 1 1 1 0 9
for National Tree Actual Days
Fair 2022
ACCF(G)/20 |Repair off Lot 1 RFQ CCF Revenue 2,50,000.00  [Planned Dates 01.11.22 | 9.11.22 13.11.22 17.11.22 20.11.22 | 23.11.22 23 Days 14.12.22
22-23/WR-2 |Furniture Budget Planned Days 9 5 6 3 7 23 20
Actual Days
ACCF(G)/20 |Repair and| Lot 1 OT™M CCF  |Revenue 5,00,000.00 [Planned Dates - 07.11.22 | 22.11.22 | 28.11.22 4.12.22 8.12.22 14.12.22 36 Days 15-01-23
22-23/WR-3 |Renovation  of] Budget
BanBhaban (CCF Planned Days 14 7 6 4 6 36 - 31
Office) Actual Days -
ACCF(G)/20 |Servicing Works| Lot 1 RFQ CCF Revenue 2,50,000.00 |Planned Dates - 20.11.22 | 4.12.22 11.12.22 18.12.22 221222 | 27.12.22 | 38 Days 17-01-23
22-23/WR-4 |of Jeep, Cars, Budget
Buz.. Mitrohis Planned Days 14 7 7 5 5 38 20
Pic-ups etc. Actual Days -
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Annual Procurment Plan (FY-2022 - 2023)
Office of the Assistant Chief Conservator of Forests

Finance, Budget & General Direction Unit
Ban Bhaban, Agargaon, Dhaka-1207.

Budget: Revenue-2022-2023
Ministry/Division: Environment, Forest & Climate Change.
Agency:Bangladesh Forest Department.

Procuring Entity :Assistant Chief Conservator of Forests.Finance, Budget & General Direction Unit
Code:1450201124497

Package No Description of Unit | Quantity|Procurenment| Contract | Sources | Estd.Costin | Time code for [Advertis Technical | Technical Financial | Ncegotiation Signing of | Total time | Time for
procurenment Method &| Approving | of Funds TK. Process ¢ EOI Proposal Proposal Proposal contract to contract | completion
package (Service) Type Authority Opening | Evaluation |Opening and signature | of contract
Evaluation (days)
I 2 5] q 5 6 7 8 10 12 13 14 /3 17 18
ACCF(G)/20 |Selection of| Lot 1 QCBS HOPE Revenue | 10,50,000.00 Planned Dates 1402245 21 1122 27.11.22 30.11.22 07.12.22 37 Days | 10.01.2023
22-23/SR 1 |Consulting Firm Budget PR : 71 : - T o
e Preparing Planned. Days 7 6 3 3
Software Actual Days -
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Annual Procurment Plan (FY-2022 - 2023)
Office of the Assistant Chief Conservator of Forests
Finance, Budget & General Direction Unit

Ban Bhaban, Agargaon, Dhaka-1207.
Budget: Revenue-2022-2023

Ministry/Division: Environment, Forest & Climate Change.

Agency:Bangladesh Forest Department.

Procuring Entity :Assistant Chief Conservator of Forests.Finance, Budget & General Direction Unit

Code:1450201124497

Package No Description of Unit  Duantit{ Procurenm| Contract | Sources | Estd.Costin | Time Code for | Advertis|Invite/Adve| Tender Tender Approval to | Notification | Signing of |Total Time to} Time for
procurenment ent Method| Approving | of Funds TK. Process e rtise Opening [ Evaluation Award of Award | Coentract | Contract | Completion
package (Service) & Type Authority prequal.| Tender (Purchase Signature | of Contract
. (if order for
applicab RFQ)
le)

! 2 3 4 D 6 7 8 10 iy 12 13 1+ Bs e A T [ “}“‘37‘7 3
ACCF(G)/20 | Vehicle Rental Lot 1 OT™M CCF Revenue | 6,00,000.00 [Planned Dates - 01.0922 | 14.09.22 | 20.09.22 2101 e 28,0922 106 10271 36 Duys agsliy
22-23/NSR- 1|Service Budget Planned Days 14 6 5) 3 8 36 20

Actual Days
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