Office of the Divisional Forest Officer, Feasibility Study for installing and operating cable car and preparation of Master Plan for Madhabkundo Eco Park Project,
Sylhet Forets Division, Revised Annual Procurement Plan, Fiscal Year-2021-2022

Ministry / Division	Ministry of Environment & Forests (MoEF)	145		
	Forest Department	2		
	Devisional Forest Officer, Sylhet Forest Department	1450203124522		
Project / Program Name & Code	Feasibility Study for installing and operating cable car and preparation of Master Plan for Madhabkundo Eco Park.	222010200		

Budget: Development

GOODS:

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process		Tender Opening		Approval to Award		Signing of Contract	to Contrac	Time for Completion of Contract
- 1	2	3	4	5	³ 6	7	8	9	10	11	12	13	14	15	16	17
SFD/Cable//2021- 2022/GD-01	Motor vehicle							Planned Dates	03.08.2021	29.08.2021	12.09.2021	26.09.2021	03.10.2021	03.11.2021		13.02.2022
		Lot	Ls	ОТМ	P ₂ D	GoB	6.000	Planned Days	0	26	14	14	7	30	91	100
								Actual Dates								
	Total Taka						6.000									

Approved

Md. Amir Hosain Chowdhury Chief Conservator of Forests (CC) Forest Department, Dhaka. (Md rowfiqui Islam)

Feasibility Study for installing and operating cable car and preparation of Master Plan for Madhabkundo Eco Park-Project

&

Divisional Forest Officer Sylhet Forest Division

E:\প্রজেক্ট্র\ক্যাবলকার-Madhobkunda Eco Park Cable Car\2021-22\বার্ষিক ক্রয় পরিকল্পনা Anual Procurment Plan for Cablecar Project

1