

ANNUAL PROCUREMENT PLAN (2023-24)

Ministry/Division : Ministry of Environment, Forests and Climate Change.

Agency : Forest Department.

Procuring Entity Name & code : Project Director

Project/Program Name & code : Biodiversity Conservation and Eco-System Development of Mahamaya Eco-Park Project . Project Code - 224298900

Goods:

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in GOO DS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CNFD/Mohamaya / 2023-24/GD-1	কম্পিউটার সরঞ্জাম ক্রয়	থোক	থোক	RFQ	PD	GOB	৬.০০	Planned Dates Planned Days Actual Dates		13/08/23 -	22/08/23 9 -	22/08/23 0 -	29/08/23 7 -	05/09/23 7 -	12/09/23 7 -		12/10/23 30 -
CNFD/Mohamaya / 2023-24/GD-2	স্টেশনারী, স্ট্যাম্প ও সীল, টোনার ক্রয়	থোক	থোক	RFQ	PD	GOB	১.৫০	Planned Dates Planned Days Actual Dates		13/08/23 -	22/08/23 9 -	22/08/23 0 -	29/08/23 7 -	05/09/23 7 -	12/09/23 7 -		12/10/23 30 -
CNFD/Mohamaya / 2023-24/GD-3	ডাবল কেবিল পিক আপ ক্রয়	সংখ্যা	০১টি	OTM	AO	GOB	৫৬.০০	Planned Dates Planned Days Actual Dates		01/09/23 -	12/09/23 12 -	26/09/23 14 -	03/10/23 7 -	10/10/23 7 -	07/11/23 28 -		18/06/24 287 -
CNFD/Mohamaya / 2023-24/GD-4	মোটর সাইকেল ক্রয়	সংখ্যা	৪টি	OTM	AO	GOB	৭.২০	Planned Dates Planned Days Actual Dates		01/09/23 -	12/09/23 12 -	26/09/23 14 -	03/10/23 7 -	10/10/23 7 -	07/11/23 28 -		18/06/24 287 -
CNFD/Mohamaya / 2023-24/GD-5	ফার্ণিচার ও ক্রোমিক্রয় ক্রয়	থোক	থোক	OTM	PD	GOB	৬.৪৯	Planned Dates Planned Days Actual Dates		01/09/23 -	12/09/23 12 -	26/09/23 14 -	03/10/23 7 -	10/10/23 7 -	07/11/23 28 -		18/06/24 287 -
CNFD/Mohamaya / 2023-24/GD-6	প্রশিক্ষণ সামগ্রী ক্রয়	থোক	থোক	RFQ	PD	GOB	১.০০	Planned Dates Planned Days Actual Dates		01/09/23 -	12/09/23 12 -	26/09/23 14 -	03/10/23 7 -	10/10/23 7 -	07/11/23 28 -		18/06/24 287 -

S/M Kaisher

Project Director
Biodiversity Conservation and Eco-system
Development of Mahamaya Eco-park Project

&
Divisional Forest Officer
Chattogram North Forest Division.

অনুমোদিত
মোঃ আমীর হোসাইন চৌধুরী
অধিকারক (চঃ দাঃ)
বন অধিদপ্তর, ঢাকা

ANNUAL PROCUREMENT PLAN (2023-24)

Ministry/Division : Ministry of Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & code : Project Director
 Project/Program Name & code : Biodiversity Conservation and Eco-System Development of Mahamaya Eco-Park Project , Project Code - 224298900
 Works:

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time Contract signature	Time for Completion of Contract
1	2 কাজ সরবরাহ বিবিধ রেজিস্টার বাই কাজ	খোক	4	5	6	7	8	9 Planned Dates	10	11 13/8/23	12 22/8/23	13 22/8/23	14 29/08/23	15 05/09/24	16 12/10/23	17	18 16/10/24
CNFD/Mohamaya / 2023-24/WD-1		খোক	খোক	RFQ	PD	GOB	২.০০	Planned Days Actual Dates			9	0	7	7	7	30	60
CNFD/Mohamaya / 2023-24/WD-2	মটরযান / জলযান সেবামত	খোক	খোক	RFQ	PD	GOB	২.০০	Planned Dates		13/8/23	22/8/23	22/8/23	29/08/23	05/09/24	12/10/23		13/11/22
CNFD/Mohamaya / 2023-24/WD-3	অফিস বিভিন্ন সেবামত	খোক	খোক	RFQ	PD	GOB	৫.০০	Planned Dates Planned Days Actual Dates		13/8/23	22/8/23	22/8/23	29/08/23	05/09/24	12/10/23		13/12/22
CNFD/Mohamaya / 2023-24/WD-4	কেটিন নির্মাণ	সংখ্যা	০১টি	OTM	PD	GOB	৫০.০০	Planned Dates Planned Days Actual Dates		29/08/23	17/09/23	31/10/23	07/11/23	14/11/23	12/12/23		18/6/24
CNFD/Mohamaya / 2023-24/WD-5	এইচ বি বি রাস্তা নির্মাণ	খোক	খোক	OTM	PD	GOB	১০০.০০	Planned Dates Planned Days Actual Dates		29/08/23	17/09/23	31/10/23	07/11/23	14/11/23	12/12/23		18/6/24
CNFD/Mohamaya / 2023-24/WD-6	সীমানা প্রাচীর নির্মাণ	খোক	খোক	OTM	PD	GOB	২৫.০০	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22		18/06/24
CNFD/Mohamaya / 2023-24/WD-7	রাস্তার এবং শেডসহ পিকনিক গ্রাউন্ড নির্মাণ	সংখ্যা	০১টি	OTM	PD	GOB	২৫.০০	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22		18/06/24
CNFD/Mohamaya / 2023-24/WD-8	ইকো-পার্ক ভিতরে ৩ মিটার প্রশস্ত বিশিষ্ট অভ্যন্তরীণ রাস্তা নির্মাণ	খোক	খোক	OTM	PD	GOB	১৮.০০	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22		18/06/24

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	2 আর সিসি সিডি এবং বেঙ্গল অর্ডার প্রাইফরম নির্মাণ	০১টি	০১টি	RFQ	PD	GOB	১০.০০	9 Planned Dates Planned Days Actual Dates	10	11 16/8/23	12 24/8/23	13 24/8/23	14 31/08/23	15 07/09/23	16 14/9/23	17	18 14/03/23	
CNFD/Mohamaya / 2023-24/WD-9	গাইড ওয়াল নির্মাণ	খোক	খোক	RFQ	PD	GOB	৪.১০	Planned Dates Planned Days Actual Dates		16/8/22	24/8/22	24/8/22	31/08/22	07/09/22	14/9/22	7	30	180
CNFD/Mohamaya / 2023-24/WD-10	গভীর নলকূপ স্থাপনসহ কেন্দ্রীয় পানি সরবরাহ ব্যবস্থা নির্মাণ	খোক	খোক	OTM	PD	GOB	১১০.০০	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22	28	75	287
CNFD/Mohamaya / 2023-24/WD-11	ক্রীলফরমারসহ বৈদ্যুতিক লাইন নির্মাণ	খোক	খোক	RFQ	PD	GOB	৭.৫৮	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22	28	75	287
CNFD/Mohamaya / 2023-24/WD-12	পানি বটন লাইন নির্মাণ	খোক	খোক	RFQ	PD	GOB	০.৪০	Planned Dates Planned Days Actual Dates		01/09/23	19/09/23	03/10/23	10/9/23	17/10/23	14/11/22	28	75	287
CNFD/Mohamaya / 2023-24/WD-13		খোক	খোক															

S. M. Kaisher
Project Director
Biodiversity Conservation and Eco-system
Development of Mahamaya Eco-park Project
&
Divisional Forest Officer
Chattogram North Forest Division.

অনুমোদিত

১০/১০/২৩
মোঃ আমীর হোসাইন চৌধুরী
প্রধান বন সংরক্ষক (৫৪ দায়)
বন অধিদপ্তর, ঢাকা