

Ministry/Division : Environment, Forests & Climate Change
 Agency : Forest Department

Procuring Entity Name: Conservator of Forests, Conservator of Forests, Social Forest Circle, Bogura
 Project/Programme Name & Code : Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region. [2220163660]

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Finance Division	Estid. Cost in Lakh Taka	Time Code for Process	Advertise (if applicable)	Invited Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-01	Printing, binding & Publication (3255102)	Nos	-	RFQ	Project Director	GOB	2.00	Planned Dates Planned Days Actual Dates	-	02 May 24 01	10 May 24 08	11 May 24 11	14 May 24 06	15 May 24 02	16 May 24 01	17 - 18	30 June 24 58
GD-02	Other stationery (3255105)	Nos	-	RFQ	Project Director	GOB	1.50	Planned Dates Planned Days Actual Dates	-	01 Aug 23 01	09 Aug 23 08	20 Aug 23 11	25 Aug 23 10	07 Sep 23 08	05 Oct 23 28	29	Nov 23 74
GD-03	Computers & Accessories (Computer) (4112202)	Nos	01	RFQ	Project Director	GOB	1.00	Planned Dates Planned Days Actual Dates	-	01 Aug 23 01	09 Aug 23 08	20 Aug 23 11	25 Aug 23 10	07 Sep 23 08	05 Oct 23 28	29	Nov 23 74
	Computers & Accessories (Laptop) (4112202)	Nos	01	RFQ	Project Director	GOB	1.40	Planned Dates Planned Days Actual Dates	-	01 Aug 23 01	09 Aug 23 08	20 Aug 23 11	25 Aug 23 10	07 Sep 23 08	05 Oct 23 28	29	Nov 23 74
GD-04	ICT Equipments- Printer as Computer Equipment (Printer) (4112201)	Nos	01	RFQ	Project Director	GOB	0.50	Planned Dates Planned Days Actual Dates	-	01 Aug 23 01	09 Aug 23 08	20 Aug 23 11	25 Aug 23 10	07 Sep 23 08	05 Oct 23 28	29	Nov 23 74


 22.06.23

(Mohammad Aminul Islam)
 Project Director
 Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region] &
 Conservator of Forests, Social Forest Circle, Bogura.
 Phone : 01896901111
 E-mail : cfo@forest.gov.bd


 22.06.23

Ministry/Division : Environment, Forests & Climate Change
 Agency : Forest Department

Procuring Entity Name : Conservator of Forests, Conservator of Forests, Social Forest Circle, Bogura.
 Project/Programme Name & Code : Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region [2220163000]

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Taka	Time Code for Process	Advertise ELO	Opening of EOJ	Issue RFP	Technical Proposal Opening	Technical Tender Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
S 01	Hiring Consultancy Firm for the Feasibility Study (3257101)	Nos	As per Estimate	National	HOPE (CCF)	GOB	261.00	Planned Dates	01 Jul. 23	17 Jul. 23	30 Jul. 23	21 Aug. 23	30 Aug. 23	10 Sep. 23	20 Sep. 23	05 Oct. 23	15 Oct. 23	-	30 Jun. 24
								Planned Days	01	17	13	22	09	11	10	15	10	107	366
								Actual Dates											

(Signature)
 22.06.2023

(Mohammad Aminul Islam)
 Project Director,
 [Feasibility Study for Forest Ecosystem Conservation and Ecotourism Development of Greater Dinajpur and Rangpur Region] &

Conservator of Forests, Social Forest Circle, Bogura.
 Phone : 02589900182
 E-mail : cfbogura@gmail.com

(Signature)
 22/6/2023