

ANNUAL PROCUREMENT PLAN

Forest Division : Environment, Forests and Climate Change.  
 : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Extension and Development of Ecotourism Facilities in Sundarbans.  
 Financial Year : 2023-2024.

Budget: Development.

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01/Eco	Supply of 04 Fibber body Patrol Boat	Set	4	OTM	HOPE	GOB	100.000	Planned Dates		25/9/2023	9/10/2023	16/10/2023	23/10/2023	30/10/2023	28/11/2023		27/12/2023
								Planned Days			14	7	7	7	28	63	30
								Actual Dates									
	<b>Total:</b>						100.000										

প্রতি স্বাক্ষরিত

(মিঃ জিঃ কুমার সো)

কম সিনিয়র,  
খুলনা সার্কল, খুলনা।

প্রকঃ পরিচালক  
সুন্দরবনে পরিবেশবান্ধব পর্যটন (ইকোটুরিজম)  
সুবিধা সম্প্রসারণ ও উন্নয়ন প্রকল্প

(Dr. Abu Naser Mohsin Hossain)  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna.  
 Phone No. 02477720665

26/10/2023  
 26/10/2023

Approved.

Md. Amir Hossain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN

Division : Environment, Forests and Climate Change  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.  
 Name of Project : Extension and Development of Ecotourism Facilities in Sundarbans.  
 Financial Year : 2023-2024

Budget: Development


Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-G1/Eco	Supply of 04 Fibber body Patrol Boat	Set	4	OTM	HOPE	GOB	100.000	Planned Dates		25/9/2023	9/10/2023	16/10/2023	23/10/2023	30/10/2023	28/11/2023		27/12/2023
								Planned Days			14	7	7	7	28	63	30
								Actual Dates									
	Total:						100.000										


প্রতিশ্রুত

(সিহির কুমার দো)

বন সর্বেক্ষক,  
বন্দনা পল্লী, খুলনা।

প্রকল্প পরিচালক  
সুন্দরবনে পরিবেশবান্ধব পর্যটন (ইকোটুরিজম)  
খুলনা প্রশাসন ও উন্নয়ন বোর্ড

  
 (Dr. Abu Naser Mohsin Hossain)  
 Divisional Forest Officer  
 Sundarban West Forest Division  
 Khulna.  
 Phone No. 02477720665

  
 26/10/2023

Approved

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**ANNUAL PROCUREMENT PLAN (Revised)**

Ministry/Division : Environment, Forest & Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.  
 Name of Project : Extension and Development of Ecotourism Facilities in Sundarbans..  
 Financial Year : 2023-24

**Budget: Development**

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>4111315-Other Construction</b>																	
WD/Eco-01	Perservation and display of stuffed specimens of various wildlife at Karamjal Interpretation center under Chandpai Range	LS	LS	RFQ	PD	GOB	1,000,000.00	Planned Dates		03/09/2023	10/9/2023	13/09/2023	17/09/2023	20/09/2023	24/09/2013		23/11/2023
								Planned Days			7	3	4	3	4	21	60
								Actual Dates									
<b>4111315-Ticket Counter</b>																	
WD/Eco-02	Construction works of Ticket Counter at Alibanda Ecotourism center	Nos	1	RFQ	PD	GOB	500,000.00	Planned Dates		03/09/2023	10/9/2023	13/09/2023	17/09/2023	20/09/2023	24/09/2013		23/12/2023
								Planned Days			7	3	4	3	4	21	90
								Actual Dates									

প্রতিশ্রুতি  
 (বিদ্যুৎ সুরক্ষার দপ্তর)  
 বন বিভাগ,  
 বৃন্দাবন জাতীয় উদ্যান,  
 বৃন্দাবন।  
 স.ক. পরিচালক  
 বৃন্দাবন পরিবেশ বাস্তুসংস্থ (ইকোটুরিজম)  
 বৃন্দাবন জাতীয় উদ্যান ও উন্নয়ন অঞ্চল

*(Signature)*  
 09.07.23  
 (Mohammad Belayet Hossen)  
 Divisional Forest Officer  
 Sundarban East Forest Division  
 Bagerhat  
 Phone No. 024777751578


**Approved.**  
*(Signature)*  
 Md. Amir Hossain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.


**ANNUAL PROCUREMENT PLAN (Revised)**

Ministry/Division : Environment, Forest & Climate Change.  
 Agency : Forest Department.  
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.  
 Name of Project : Extension and Development of Ecotourism Facilities in Sundarbans..  
 Financial Year : 2023-24

**Budget: Development**

Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
<b>4111315-Other Construction</b>																	
WD/Eco-01	Perservation and display of stuffed specimens of various wildlife at Karamjal Interpretation center under Chandpai Range	LS	LS	RFQ	PD	GOB	1,000,000.00	Planned Dates		03/09/2023	10/9/2023	13/09/2023	17/09/2023	20/09/2023	24/09/2013		23/11/2023
								Planned Days			7	3	4	3	4	21	60
								Actual Dates									
<b>4111315-Ticket Counter</b>																	
WD/Eco-02	Construction works of Ticket Counter at Alibanda Ecotourism center	Nos	1	RFQ	PD	GOB	500,000.00	Planned Dates		03/09/2023	10/9/2023	13/09/2023	17/09/2023	20/09/2023	24/09/2013		23/12/2023
								Planned Days			7	3	4	3	4	21	90
								Actual Dates									

প্রতিষ্ঠান কর্তৃক  
  
 (মিঃ আমির হোসেন চৌধুরী)  
 প্রধান প্রকল্প কর্মকর্তা,  
 জঙ্গল পরিচালনা  
 সুন্দরবন পরিবেশবিভাগের কার্যালয় (ইকোট্যুরিজম),  
 মুন্সিগঞ্জ, বাংলাদেশ

  
 (Mohammad Belayet Hossen)  
 Divisional Forest Officer  
 Sundarban East Forest Division  
 Bagerhat  
 Phone No. 024777751578  
 09/FEB/23

**Approved.**  
  
 Md. Amir Hossain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.