PROCUREMENT IMPLEMENTATION REPORT
(As Per ADP-2022-2023)

Budget Development
Ministry/Division Ministry of Environment, Forest and Chimate Change
Agency Forest Department
Procuring Entity Name & Code Wildlife Management and Nature Conservation Division, Chattogram
Project/ Programme Name & Code Development and Expansion of Bangabandhu Sheikh Mujib Safari Park, Cox’s Bazar. (2™ Phase) Project Code- 224297800
Packag | Description of Procurement Uit Quant | Procu | Contract | Source | Estimate | Time Code for | Not Invite/Advert | Tender Tender Approval to | Netification of | Sigming of | Total ime | Time for
e No Package GOODS ity remen | Approvi | of Fund | d CostIn | Process usedin | jge Tender Opening Evaluation Award Award Contract 10 Completion
t ng Tk gOOD Contract of Contract
Meth Authorit (Lakh) Signature
od & y
Type
1 y 3 4 5 6 7 9 10 1 12 13 14 15 16 17 18
GD-01 | Supply of Veterinary and LS LS RFQ PD GOB 1.500 Planned Dates 21/08722 30/08/22 30/08/22 06/09/22 13/09/22 20/09/22 11/10/22
Animal Equipment Planned Days 0 10 0 07 07 07 31 20
Actual Dates - - - - - - - -
GD-02 | Supply of Medicine for Wildlife | LS LS RFQ PD GoB 3.000 Planned Dates 21/08/22 30/08722 30/08/22 06/09/22 13/09/22 20/09/22 11/10/22
Treatment Planned Days 0 10 0 07 07 07 31 20
Actual Dates ol i - - - - - -
GD-03 Supply of Wildlife rearing LS LS OTM P GoB 15.900 Planned Dates 28/08/22 15/09/22 29/09/22 06/10/22 13/10/22 10/11/09/22 10/02/23
Equipment and tools Planned Days 0 19 14 07 07 28 75 30
el e Actual Dates
LS LS RFQ | PD GOB 2420 Planned Dates 30/08/22 08/09/22 08/09/22 15/09/22 22/09/22 29/09122 29/10/22
GD-04 | Supply of Uniform Planned Days 0 10 0 07 07 07 31 30
| Actual Dates
Total = | 22 82
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Ministry/Division

- Ministry of Environment. Forest and Climate Change

ANNUAL PROCURMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
(As Per ADP-2022-2023)

Budget Development

Agency Forest Department
Procuring Entity Name & Code : Wildlife Management and Nature Conservation Division, Chattogram.
Project/ Programe Name & Code : Development and Expansion of Bangabandhu Sheikh Mujib Safari Park, Cox's Bazar (2™ Phasc) Project Code- 224297800
Packag | Description of Procurement Package Unit | Quant | Procu | Cont | Sourc | Estimated | Time Code for | Not [ Invite/Adverti | Tender Tender Approval to Notification | Signing of | Total Time for
¢ No Works ity remen | ract | cof Cost In Process "’“ | se Tender Opening Evaluation Award of Award Contract time to Completion of
S App | Fund | Tk SOOD Contract | Contract
Meth | rovi (Lakh) Signatur
od& | ng ¢
Type | Auth
| ority
] l 2 y K 5 6 7 9 10 11 12 13 14 15 16 17 18
!
WD-01 E Construction of auto gates for entry and Nos 02 OT™ | PD GOB 50.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/11/22 17/02/23
exit of Lion Safari Planned Days 0 21 14 07 03 28 73 90
{ Actual Dates - - - -- - -- - -
| WD-02 | Construction of toilets with washrooms Nos | 02 O™ | PD | GOB | 50.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17/11/22 17/02/23
for tourists at various sites in the Safan Planned Days 0 21 14 07 03 28 73 90
park Actual Dates - - v - - = s i3
WD-03 | Construction of inner secure barrier ( Rm | 500 O™ [ PD | GOB | 125.00 Planned Dates 06/09/22 26/09/22 10/1022 17/10/22 20/10/22 17/11/22 17/02123
5m height) around the Tiger Safari Planned Days 0 21 14 07 03 28 7 90
at a distance of 15" from the Actual Dates - - - = = = b i
boundary wall ‘
WD-04 | Construction of inner secure barrier Rm | 500 OT™ | PD | GOB | 125.00 Planned Dates 06/09/22 26/09/22 10/10/22 17/10/22 20/10/22 17111/22 17/02123
{ 5m height) around the Lion Safari Planned Days 0 21 14 07 03 28 73 90
at a distance of 15" from the Actual Dates
boundary wall
Construction of resting sheds for tourists | Nos 02 OT™M | PD GOR 14.000 Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23//10122 20/11/22 20/02/23
WD-05 | at various sites in the Safari park Planned Days 0 18 14 07 04 28 71 90
e Actual Dates -- - - G - - p 3
Construction and site development of Sqm | 300 OT™ | PD GOB | 100.00 Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23/110/22 20/11/22 20/02/23
Amphitheater Planned Days 0 18 14 07 04 28 71 90
WD-06 Actual Dates
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- Packag | Description of Procurement Package | Unit_| Quant | Procu | Cont | Sourc | Estimated _Time Code for | Not Invite/Adverti | Tender Tender .t Approval to Notification | Sigming of | Total Time for
- _ENO Works — iy remen | ract | eof Cost In Process used | ge Tender Opening Evaluation Award of Award Contract time to Completion of
1 App | Fund | Tk g:oo D Contract | Contract
Meth | rovi (Lakh) Signatur
od & ng €
Type | Auth
ority
1 2 3 4 5 6 7 9 10 11 12 13 14 15 16 17 18
Sqm | 50 OTM | PD | GOB | 25.000 Planned Dates 1109722 28/09/22 12/10/22 19/1022 2371022 | 20011722
WD-07 | Construction of Pavilion Planned Days 0 18 14 07 04 28 71 20/02/23
Actual Dates 90
Construction of Digital entry and exit Planned Dates 11/09/22 28/09/22 12/10/22 19/10/22 23/11022 20/11722
WD-08 | gates at the entrance gate of the Safari Nos | 02 OT™ | PD | GOB | 24.00 Planned Days 0 18 14 07 04 28 71 20/02/23
Park Actual Dates 90
Planned Dates 20/09/22 13/10/22 27/10/22 3N 6/1122 41222 04/03/723
wios | Semrtion sflimwishopredie | vw 11 o (e |G | [Tt 0 bR i 7 (F 2 75 %
tourists Lo visit enclosures
Actual Dates
| Planned Dates 20/09/22 13/10722 27/10/22 31122 6/11/22 4/12122 04/03/23
Construction of two enclosures for OT™ | PD GOB 147.00 Planned Days 0 23 4 07 03 28 75 90
WEB-10 | s el E : Actual Dates
Construction of 2.75 m height enclosure Planned Dates 2010922 13/10/22 2710/22 N2 6/11/22 41222 04/03/23
WD-11 | with entrance gate for breeding of the Rm 100 OIM | PD GOB | 20.000 Planned Days 0 23 14 07 03 28 75 90
crocodiles Actual Dates
Planned Dates 26/09/22 17710722 31710722 7/11722 10/11/22 08/12/22 08/03/23
Construction of boardwalks on bear and ' » B Planned Days 0 21 14 07 03 28 73 90
wo-13 Crocodile enclosures for tourists Sem | 5 vl R - *omw Actual Dates
Construction of reservoirs (surrounding Planned Date 26/09/22 17/10/22 3171022 71122 10/11/22 08/12/22 08/03/23
WD-13 | land development establishment of sqm | 8333 |omm | po | cos | 10000 Planned Days 0 21 14 07 03 28 3 90
connection line from water pump to ' Actual Dates
reservorr and provision of shade etc )
Planned Date 26/09/22 17/10/22 31710722 11122 10/11/22 08/12/22 08/03/23
Installation of Brnick Laid Pavement Tiles o PD GOB | 21.000 Planned Days 0 21 14 07 03 28 73 90
WD-14 | o0 the both side of the bridge il [l e : Actual Dates
Planned Date 26/09/22 17/10/22 311022 7122 10/11/22 08/12/22 08/03/23
: 1 T y ! Planned Days 0 21 14 07 03 28 73 90
e S LS OTM | PD GOB | 40.000
WD-15 | Other Maintenance | Attt 1
! ; Planned Date 03/10/22 23/10/22 06/11/22 13/11/22 16/11/22 14/12/22 14/03/23
wp-16 | Repair and maintenance of Other LS (1S |Om™ [PD | GOB | 50000 [ Planned Days 0 21 14 07 03 28 7 90
buildings and structures Actual Dates
Repair and maintenance of Roads and Planned Date 03/10/22 23/10722 06/11/22 13/11722 16/11/22 14/12/22 14/03/23
Culverts Planned Days 0 21 14 07 03 28 73 90
WD-17 Km |1 OIM | PD | GOB | 30.000 Actual Dates
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Packag | Description of Procurement Package [ Unit_| Quant [ Procu_| Cont Soure_{ Estmated | Tine Code for . { Not L Invite/Adverti | Tender . | Tender . L Approvalto . { Noufication .| Signing.of | Total Time for..... e
¢ No Works ity remen | ract ¢ of CostIn Process “f":d 1 se Tender Opening Evaluation Award of Award Contract time to Completion of
t App | Fund | Tk g"(’“ Contract | Contract
Mcth rovi (Lakh) Signatur
od & ng ¢
Type | Auth i
arity
1 2 3 4 5 6 7 9 10 11 12 13 14 15 16 17 18
Planned Date 03/10/22 23/10/22 06/11/22 13/11/22 16/11/22 14/12/22 14/03/23
WD-18 | Repair of Water supply infrastructure LS LS OT™M PD GOB 10.000 Planned Days 0 21 14 07 03 28 3 90
Actual Dates
11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/11722 06/01222 |
Install { information boards for SR L |
nstallation of informati ] " o) ,
WD-19 | urists at the entrance of the Safari park ol e “ o Bl B Planned Days 0 10 0 07 02 07 26 30
Actual Dates
Planned Date 11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/11722 06/012/22
WD-20 Ins!glialiun of directional signage for Sqm | 50 RFQ PD GOB 3.000 Planned Days 0 10 0 07 02 07 7% 30
tourists Actual Dates
. ¥ £ Planned Date 11/10/22 20/10/22 20/10/22 27/10/22 29/10/22 06/11/22 06/012/22
wpot | Repairand salntennace o LS |1Ls RFQ | PD | GOB | 2.000 Planned Days 0 10 0 07 02 07 26 30
Machineries & Equipment Actual Dates :
Construction of Footpath on both sides of Planned Date 1171022 20/10/22 20/10/22 27/10/22 20/10/22 06/11/22 06/012/22
WD-22 | the road from the entrance gate to the Sqm | 170 RFQ PD GOB 5.100 Planned Days 0 10 0 07 02 07 26 30
ticket counter Actual Dates
Planned Date 18/10/22 27/10/22 27/10/22 03/11/22 07/11/22 14/11/22 14/12/22
WD-23 | Repair of Electric supply infrastructure 15 LS RFQ PD GOB 5.000 Planned Days 0 10 0 07 04 07 28 30
Actual Dates
Planned Date 18/10/22 27/10/22 27/10/22 03/11/22 011122 14/11/22 14/12/22
WID-24 | Repair and maintenance of Furniture LS LS RFQ PD GoB 2.000 Planned Days 0 10 0 07 04 07 38 30
Actual Dates
Total = | 1253.60
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